

Suffolk Highways Footway Microsurfacing Programme - November 2025

Location	Start date	End date
Heather Close, Thurston	Tuesday 4 November	Friday 7 November
Bath Road, Felixstowe*	Thursday 6 November	Monday 10 November
Horringer Road, Bury St Edmunds	Friday 7 November	Thursday 13 November
Eagle Way, Martlesham Heath	Monday 10 November	Friday 14 November
Park Avenue, Fornham St Martin	Monday 10 November	Wednesday 12 November
Stoke Road, Clare	Tuesday 11 November	Friday 14 November
Ash Grove, Haverhill	Wednesday 12 November	Friday 14 November
Eldo Road, West Row	Friday 14 November	Tuesday 18 November
Saxmundham Road, Aldeburgh	Monday 17 November	Wednesday 19 November
Victoria Road, Aldeburgh	Monday 17 November	Wednesday 19 November
Mill Hill, Newmarket	Monday 17 November	Thursday 20 November
Gosford Road, Beccles	Tuesday 18 November	Thursday 20 November
Lower Street, Cavendish*	Wednesday 19 November	Friday 21 November
Duddery Hill, Haverhill	Friday 21 November	Tuesday 25 November
High Street, Felixstowe	Thursday 27 November	Friday 28 November

Please note that all work dates are provisional and may be subject to change due to weather or other factors.

Suffolk Highways Footway Microsurfacing Programme - December 2025

Location	Start date	End date
Orwell Road, Felixstowe	Monday 8 December	Friday 12 December
Cobbold Road, Felixstowe	Monday 8 December	Friday 12 December
Britannia Road, Ipswich	Thursday 11 December	Wednesday 17 December
St Aubyn's Road, Ipswich	Wednesday 17 December	Friday 19 December

** = repairs in preparation for microsurfacing will be carried out at this location. Repairs are usually carried out 1-2 weeks before the works are scheduled.*

There will be a break from microsurfacing over the festive period. No works will take place from close of play on Thursday 18 December until Tuesday 6 January.

Please note that all work dates are provisional and may be subject to change due to weather or other factors.

Suffolk Highways Footway Microsurfacing Programme - January 2026

Location	Start date	End date
Duke Street, Hintlesham	Tuesday 6 January	Friday 9 January
Chaucer Road, Ipswich	Tuesday 20 January	Thursday 22 January
Chapel Road, Otley*	Thursday 22 January	Tuesday 27 January
Church Street, Southwold	Monday 26 January	Thursday 29 January
Fredericks Road, Beccles	Tuesday 27 January	Thursday 29 January
The Street, Horham	Thursday 29 January	Monday 2 February

** = repairs in preparation for microsurfacing will be carried out at this location. Repairs are usually carried out 1-2 weeks before the works are scheduled.*

There will be a break from microsurfacing over the festive period. No works will take place from close of play on Thursday 18 December until Tuesday 6 January.

Please note that all work dates are provisional and may be subject to change due to weather or other factors.

Suffolk Highways Footway Microsurfacing Programme - February 2026

Location	Start date	End date
George Hill, Stanton	Monday 2 February	Wednesday 4 February
Radcliffe Drive, Ipswich	Monday 2 February	Friday 6 February

** = repairs in preparation for microsurfacing will be carried out at this location. Repairs are usually carried out 1-2 weeks before the works are scheduled.*

Please note that all work dates are provisional and may be subject to change due to weather or other factors.

Suffolk Highways Footway Microsurfacing Programme - Completed October 2025

Location	Start date	End date
Garden Lane, Worlingham*	Monday 27 October	Tuesday 4 November
Bridge Road, Lowestoft	Thursday 30 October	Tuesday 4 November
Needham Road, Stowmarket	Friday 31 October	Wednesday 5 November

** = repairs in preparation for microsurfacing will be carried out at this location. Repairs are usually carried out 1-2 weeks before the works are scheduled.*

Information on what traffic management will be in place for the works can be found on [one.network](#)

More information on the microsurfacing process can be found on the [Suffolk County Council website](#).

Please note that all work dates are provisional and may be subject to change due to weather or other factors.