

Suffolk Highways Surface Dressing Completed Week Commencing Monday 12 May

Road	Parish
Wade's Lane	Shotley
Burstall Road	Burstall
Mill Lane	Chattisham
Day's Road	Capel St Mary
Shelley Road	Layham
Aldham Mill Hill	Hadleigh
Back Lane	Monks Eleigh
Castling's Heath	Groton
Gosling's Green	Groton
Assington Road	Bures St Mary
Prospect Hill	Great Cornard

Please note that all work dates are provisional and may be subject to change due to weather or other factors.

The dates included in this programme are for surface dressing only. Once surface dressing is completed, we will install road markings on the newly surfaced road.

- **Surface Dressing:** We aim to complete all surface dressing works by Friday 20 June 2025.
- **Road Markings:** We will begin installation of these from two weeks after the surface dressing is completed and are scheduled to finish these by Friday 1 August 2025.

Suffolk Highways Surface Dressing Completed Week Commencing Monday 19 May

Road	Parish
Melford Road Lavenham Road Saxes Lane Old Rectory Lane Ashen Lane Church End Front Street Burton End	Acton Thorpe Moireux Stanningfield Shimpling Stoke By Clare Depden Ousden Haverhill

Please note that all work dates are provisional and may be subject to change due to weather or other factors.

The dates included in this programme are for surface dressing only. Once surface dressing is completed, we will install road markings on the newly surfaced road.

- **Surface Dressing:** We aim to complete all surface dressing works by Friday 20 June 2025.
- **Road Markings:** We will begin installation of these from two weeks after the surface dressing is completed and are scheduled to finish these by Friday 1 August 2025.

Suffolk Highways Surface Dressing Completed Week Commencing Monday 26 May*

Road	Parish
New England Lane Mildenhall Road Church Road Moorbridge Lane Purple Hill Mendlesham Green Rectory Road	Cowlinge West Row Tostock Harleston Buxhall Mendlesham Wyverstone

Please note that all work dates are provisional and may be subject to change due to weather or other factors.

The dates included in this programme are for surface dressing only. Once surface dressing is completed, we will install road markings on the newly surfaced road.

- **Surface Dressing:** We aim to complete all surface dressing works by Friday 20 June 2025.
- **Road Markings:** We will begin installation of these from two weeks after the surface dressing is completed and are scheduled to finish these by Friday 1 August 2025.

** = as Monday 26 May is a bank holiday, all works this week will commence on or after Tuesday 27 May.*

Suffolk Highways Surface Dressing Week Commencing Monday 2 June

Road	Parish
Church Lane The Street Wingfield Road Back Lane Cake Street Church Road Bartholomew's Lane Green Lane	Wickham Skeith Thornham Magna Weybread Homersfield Laxfield Cratfield Wenhaston With Mells Hamlet Reydon

Please note that all work dates are provisional and may be subject to change due to weather or other factors.

The dates included in this programme are for surface dressing only. Once surface dressing is completed, we will install road markings on the newly surfaced road.

- **Surface Dressing:** We aim to complete all surface dressing works by Friday 20 June 2025.
- **Road Markings:** We will begin installation of these from two weeks after the surface dressing is completed and are scheduled to finish these by Friday 1 August 2025.

Suffolk Highways Surface Dressing Week Commencing Monday 9 June

Road	Parish
Bridge Road Lower Street Mendlesham Green Fishponds Way Langton Green Dunwich Road Ashe Road Road from A134 to A1214 Borley Road Road from B1106 roundabout	Bromeswell Ufford Mendlesham Haughley Eye Blythburgh Hacheston Sproughton Long Melford Fornham All Saints

Please note that all work dates are provisional and may be subject to change due to weather or other factors.

The dates included in this programme are for surface dressing only. Once surface dressing is completed, we will install road markings on the newly surfaced road.

- **Surface Dressing:** We aim to complete all surface dressing works by Friday 20 June 2025.
- **Road Markings:** We will begin installation of these from two weeks after the surface dressing is completed and are scheduled to finish these by Friday 1 August 2025.

Suffolk Highways Surface Dressing Week Commencing Monday 16 June

Road	Parish
Station Road The Battlies Church Lane Belstead Road / Stoke Park Drive	Lakenheath Rushbrooke With Rougham Westerfield Ipswich

Please note that all work dates are provisional and may be subject to change due to weather or other factors.

The dates included in this programme are for surface dressing only. Once surface dressing is completed, we will install road markings on the newly surfaced road.

- **Surface Dressing:** We aim to complete all surface dressing works by Friday 20 June 2025.
- **Road Markings:** We will begin installation of these from two weeks after the surface dressing is completed and are scheduled to finish these by Friday 1 August 2025.