

Suffolk Highways Surface Dressing Week Commencing Monday 15 April

Road	Parish
<p>The Slade Pound Lane Elmsett Road Parsons Lane Access Road from C444 to Gibbons Farm Ware Road Clay Hill Creeping Lane Captains Lane Lea Lane Upper Town Wetherden Road Rowells Lane Stonham Road Clay Lane Candle Street Major Lane Church Lane Mill Lane Thwaite Road Green Lane Road From U4818 to U5320 Monk Soham Road Occold Road</p>	<p>Claydon Bramford Offton Barking Battisford Ringshall Wattisham Stowupland Wetherden Great Ashfield Wetherden Great Ashfield Bacton Cotton Bacton Rickingham Superior Thornham Magna Wickham Skeith Stoke Ash Thorndon Wetheringsett Cum Brockford Debenham Bedfield Eye</p>

All above works were completed during week commencing Monday 15 April

Suffolk Highways Surface Dressing Week Commencing Monday 22 April

Road	Parish
Cranley Lane	Eye
Park Farm Lane	Hoxne
Gin Lane	Laxfield
Clay Hill	Ubbeston
Road from C504 to Wakelyns	Fressingfield
Halesworth Road	Halesworth and Chediston
Castle Road	Mettingham
Rectory Lane	Mettingham
Hall Lane	Oulton
Marsh Lane	Carlton Colville
Smiths Road	Sotterley
Wash Lane	Uggeshall
Rissmere Lane East	Reydon
London Road	Blythburgh and Thorington

All works dates are provisional and subject to change. Whilst we aim to complete all works listed above within the week, some may take longer. We aim to complete all works no later than Friday 10 May 2024.

Suffolk Highways Surface Dressing Week Commencing Monday 29 April

Road	Parish
Wadd Lane	Snape
Iken Road	Tunstall
London Road	Blythburgh
Chapel Lane	Pettistree
Byng Hall Road	Pettistree and Ufford
Park Lane	Kirton
A1152 Orford Road	Bromeswell
Dr Watsons Lane	Playford
Tunstall Road	Campsea Ashe
Wilford Bridge Road	Bromeswell
A1152 Orford Road	Bromeswell
Water Lane	Little Whelnetham
Mere Lane	Fornham All Saints
A143 Haverhill Road	Stradishall
A1101 Burnt Fen Tumike	Lakenheath and Beck Row
Risby Road	Flempton

All works dates are provisional and subject to change. Whilst we aim to complete all works listed above within the week, some may take longer. We aim to complete all works no later than Friday 10 May 2024.

Suffolk Highways Surface Dressing Week Commencing Monday 6 May*

Road	Parish
Holywell Drove	Kenny Hill
Kennyhill Drove	Kenny Hill
Pollards Lane	Mildenhall and West Row
Birds End	Hargrave
Water Lane	Barnardiston
A143 Haverhill Road	Stradishall
Access Road to Canhams Farm	Stoke by Clare
Assington Green	Stansfield
Plum Street	Glemsford
Park Lane	Glemsford
A1092 Moor Hall Road	Stoke by Clare
School Farm Lane	Acton
Upsher Green	Great Waldingfield
Rising Sun Hill	Rattlesden
Burstall Lane	Sproughton
The Street	Elmsett
Bramford Road	Great Blakenham

All works dates are provisional and subject to change. Whilst we aim to complete all works listed above within the week, some may take longer. We aim to complete all works no later than Friday 10 May 2024.

** = Monday 6 May is a Bank Holiday. Work this week will commence on Tuesday 7 May.*