

SUFFOLK 1ST FOOTWAY WEED TREATMENT TARGET DATES 2026
EAST SUFFOLK

Parish	1st Treatment Week Ending
ALDEBURGH	12/06/2026
ALDERTON	10/07/2026
ALDRINGHAM CUM THORPE	12/06/2026
BADINGHAM	29/05/2026
BARNBY	15/05/2026
BARSHAM	22/05/2026
BAWDSEY	10/07/2026
BECCLES	15/05/2026
BENHALL	05/06/2026
BLAXHALL	19/06/2026
BLUNDESTON	10/04/2026
BLYFORD	22/05/2026
BLYTHBURGH	22/05/2026
BRAMFIELD	22/05/2026
BRAMPTON	22/05/2026
BRANDESTON	29/05/2026
BREDFIELD	12/06/2026
BROMESWELL	19/06/2026
BRUISYARD	29/05/2026
BUCKLESHAM	10/07/2026
BUNGAY	22/05/2026
BUTLEY	19/06/2026
CAMPSEA ASHE	19/06/2026
CARLTON COLVILLE	08/05/2026
CHARSFIELD	12/06/2026
CHILLESFORD	19/06/2026
CLOPTON	12/06/2026
COOKLEY	29/05/2026
CORTON	10/04/2026
CRANSFORD	29/05/2026
CRATFIELD	29/05/2026
CRETINGHAM	29/05/2026
DARSHAM	22/05/2026
DEBACH	12/06/2026
DENNINGTON	29/05/2026
DUNWICH	22/05/2026
EARL SOHAM	29/05/2026
EASTON	29/05/2026
ELLOUGH	22/05/2026
EYKE	19/06/2026
FARNHAM	29/05/2026
FELIXSTOWE (North)	10/07/2026
FELIXSTOWE (East/South/West)	17/07/2026
FLIXTON WEST	22/05/2026
FOXHALL	03/07/2026
FRAMLINGHAM	29/05/2026
FRISTON	12/06/2026
FROSTENDEN	22/05/2026

Parish	1st Treatment Week Ending
GISLEHAM	22/05/2026
GREAT BEALINGS	19/06/2026
GREAT GLEMHAM	29/05/2026
GRUNDISBURGH	12/06/2026
HACHESTON	29/05/2026
HALESWORTH	29/05/2026
HASKETON	19/06/2026
HENHAM	22/05/2026
HENSTEAD	22/05/2026
HOLLESLEY	10/07/2026
HOLTON	22/05/2026
HOMERSFIELD	22/05/2026
HUNTINGFIELD	29/05/2026
ILKETSHALL ST ANDREW	22/05/2026
ILKETSHALL ST LAWRENCE	22/05/2026
KELSALE CUM CARLTON	05/06/2026
KESGRAVE (East)	03/07/2026
KESGRAVE (West)	26/06/2026
KESSINGLAND	22/05/2026
KETTLEBURGH	29/05/2026
KIRTON	10/07/2026
KNODISHALL	12/06/2026
LEISTON	05/06/2026
LEATHERINGHAM	29/05/2026
LEVINGTON	10/07/2026
LITTLE BEALINGS	19/06/2026
LITTLE GLEMHAM	29/05/2026
LOUND	10/04/2026
LOWESTOFT (Gunton)	10/04/2026
LOWESTOFT (St Margarets/Harbour)	17/04/2026
LOWESTOFT (Kirkley/Normanston)	24/04/2026
LOWESTOFT (Carlton/Oulton Broad/Whitton)	01/05/2026
LOWESTOFT (Pakefield)	08/05/2026
MARLESFORD	29/05/2026
MARTLESHAM	03/07/2026
MELTON	19/06/2026
METTINGHAM	22/05/2026
MIDDLETON	05/06/2026
MUTFORD	22/05/2026
NACTON	03/07/2026
NORTH COVE	15/05/2026
ORFORD	19/06/2026
OTLEY	12/06/2026
OULTON	10/04/2026
PARHAM	29/05/2026
PEASENHALL	29/05/2026
PETTISTREE	12/06/2026

Parish	1st Treatment Week Ending
PLAYFORD	26/06/2026
PURDIS FARM	03/07/2026
REDISHAM	22/05/2026
RENDHAM	29/05/2026
RENDLESHAM	12/06/2026
REYDON	29/05/2026
RINGSFIELD	22/05/2026
RUMBURGH	22/05/2026
RUSHMERE ST ANDREW (Fynn Valley/Tower)	26/06/2026
SAXMUNDHAM	05/06/2026
SAXTEAD	29/05/2026
SHADINGFIELD	22/05/2026
SHIPMEADOW	22/05/2026
SIBTON	29/05/2026
SNAPE	12/06/2026
SOUTH ELMHAM ST CROSS	22/05/2026
SOUTHWOLD	29/05/2026
SPEXHALL	22/05/2026
STERNFIELD	05/06/2026
STOVEN	22/05/2026
STRATFORD ST ANDREW	29/05/2026
SUDBOURNE	19/06/2026
SUTTON	10/07/2026
SWEFFLING	29/05/2026
SWILLAND	26/06/2026
THERBERTON	05/06/2026
TRIMLEY ST MARTIN	10/07/2026
TRIMLEY ST MARY	10/07/2026
TUDDENHAM ST MARTIN	26/06/2026
TUNSTALL	19/06/2026
UFFORD	19/06/2026
WALBERSWICK	22/05/2026
WALDRINGFIELD	10/07/2026
WALPOLE	29/05/2026
WANGFORD	22/05/2026
WENHASTON WITH MELLS HAMLET	22/05/2026
WESTERFIELD	26/06/2026
WESTHALL	22/05/2026
WESTLETON	22/05/2026
WESTON	22/05/2026
WICKHAM MARKET	12/06/2026
WILLINGHAM ST MARY	22/05/2026
WITNESHAM	26/06/2026
WOODBIDGE	19/06/2026
WORLINGHAM	15/05/2026
WRENTHAM	22/05/2026
YOXFORD	29/05/2026

Note: Parishes Completed shown in Green

Note: Target Dates shown in White

Note: Target Dates shown in yellow are Ongoing

SUFFOLK 1ST FOOTWAY WEED TREATMENT TARGET DATES 2026
BABERGH

Parish	1st Treatment Week Ending
ACTON	29/05/2026
ALPHETON	24/04/2026
ASSINGTON	19/06/2026
BELSTEAD	03/07/2026
BENTLEY	10/07/2026
BILDESTON	24/04/2026
BOXFORD	19/06/2026
BOXTED	17/04/2026
BRANTHAM	17/07/2026
BRENT ELEIGH	24/04/2026
BRETENHAM	24/04/2026
BURES ST MARY	19/06/2026
BURSTALL	03/07/2026
CAPEL ST MARY	03/07/2026
CHELMONDISTON	17/07/2026
CHELSWORTH	24/04/2026
CHILTON (Waldingfield ward)	29/05/2026
CHILTON (Great Cornard South ward)	19/06/2026
COCKFIELD	24/04/2026
COPDOCK	03/07/2026
EAST BERGHOLT	10/07/2026
EDWARDSTONE	19/06/2026
ELMSETT	29/05/2026

Parish	1st Treatment Week Ending
FRESTON	17/07/2026
GLEMSFORD	17/04/2026
GREAT CORNARD (North)	12/06/2026
GREAT CORNARD (South)	19/06/2026
GREAT WALDINGFIELD	29/05/2026
GROTON	19/06/2026
HADLEIGH	26/06/2026
HARKSTEAD	17/07/2026
HARTEST	17/04/2026
HIGHAM	26/06/2026
HINTLESHAM	03/07/2026
HITCHAM	24/04/2026
HOLBROOK	17/07/2026
HOLTON ST MARY	03/07/2026
KERSEY	29/05/2026
LAVENHAM	24/04/2026
LAWSHALL	17/04/2026
LAYHAM	26/06/2026
LEAVENHEATH	19/06/2026
LITTLE WALDINGFIELD	29/05/2026
LONG MELFORD	24/04/2026
MONKS ELEIGH	24/04/2026
NAYLAND WITH WISSINGTON	26/06/2026

Parish	1st Treatment Week Ending
NEDGING WITH NAUGHTON	29/05/2026
NEWTON	19/06/2026
PINEWOOD	10/07/2026
POLSTEAD	26/06/2026
POLSTEAD HEATH	26/06/2026
PRESTON ST MARY	24/04/2026
RAYDON	26/06/2026
SHIMPLING	17/04/2026
SHOTLEY	17/07/2026
SOMERTON	17/04/2026
SPROUGHTON	03/07/2026
STANSTEAD	17/04/2026
STOKE BY NAYLAND	26/06/2026
STRATFORD ST MARY	03/07/2026
STUTTON	17/07/2026
SUDBURY (North/East wards)	05/06/2026
SUDBURY (South ward)	12/06/2026
TATTINGSTONE	17/07/2026
THORPE MORIEUX	24/04/2026
WASHBROOK	03/07/2026
WHATFIELD	29/05/2026
WHERSTEAD	03/07/2026
WOOLVERSTONE	17/07/2026

Note: Parishes Completed shown in Green

Note: Target Dates shown in White

Note: Target Dates shown in yellow are Ongoing

SUFFOLK 1ST FOOTWAY WEED TREATMENT TARGET DATES 2026
MID SUFFOLK

Parish	1st Treatment Week Ending
ASHBOCKING	22/05/2026
BACTON	01/05/2026
BADLEY	22/05/2026
BADWELL ASH	10/04/2026
BARHAM	22/05/2026
BARKING	29/05/2026
BATTISFORD	29/05/2026
BAYLHAM	29/05/2026
BEDFIELD	01/05/2026
BEYTON	17/04/2026
BOTESDALE	10/04/2026
BRAMFORD	29/05/2026
BROME AND OAKLEY	24/04/2026
BRUNDISH	01/05/2026
BUXHALL	08/05/2026
CLAYDON	22/05/2026
CODDENHAM	22/05/2026
COMBS	29/05/2026
COTTON	01/05/2026
CREETING ST MARY	22/05/2026
CREETING ST PETER	22/05/2026
CROWFIELD	22/05/2026
DEBENHAM	01/05/2026
DRINKSTONE	08/05/2026
EARL STONHAM	22/05/2026
ELMSWELL	10/04/2026
EYE	01/05/2026
FELSHAM	08/05/2026
FINNINGHAM	10/04/2026
FLOWTON	29/05/2026
FRAMSDEN	22/05/2026
FRESSINGFIELD	01/05/2026
GEDDING	08/05/2026

Parish	1st Treatment Week Ending
GISLINGHAM	10/04/2026
GREAT ASHFIELD	10/04/2026
GREAT BLAKENHAM	29/05/2026
GREAT BRICETT	29/05/2026
GREAT FINBOROUGH	08/05/2026
HARLESTON	08/05/2026
HAUGHLEY	08/05/2026
HENLEY	22/05/2026
HESSETT	17/04/2026
HINDERCLAY	10/04/2026
HORHAM	01/05/2026
HOXNE	01/05/2026
KENTON	01/05/2026
LAXFIELD	01/05/2026
LITTLE BLAKENHAM	29/05/2026
LITTLE FINBOROUGH	29/05/2026
MELLIS	10/04/2026
MENDHAM	01/05/2026
MENDLESHAM	01/05/2026
METFIELD	01/05/2026
NEEDHAM MARKET	22/05/2026
NETTLESTEAD	29/05/2026
NORTON	10/04/2026
OCCOLD	01/05/2026
OFFTON	29/05/2026
OLD NEWTON	01/05/2026
ONEHOUSE	08/05/2026
PALGRAVE	24/04/2026
PETTAUGH	22/05/2026
RATTLES DEN	08/05/2026
REDGRAVE	10/04/2026
REDLINGFIELD	01/05/2026
RICKINGHALL INFERIOR	10/04/2026

Parish	1st Treatment Week Ending
RICKINGHALL SUPERIOR	10/04/2026
RINGSHALL	29/05/2026
RISHANGLES	01/05/2026
SOMERSHAM	29/05/2026
STOKE ASH	01/05/2026
STONHAM ASPAL	22/05/2026
STONHAM PARVA	22/05/2026
STOWLANGTOFT	10/04/2026
STOWMARKET (North ward)	08/05/2026
STOWMARKET (Central/South wards)	15/05/2026
STOWUPLAND	22/05/2026
STRADBROKE	01/05/2026
STUSTON	24/04/2026
THORNDON	01/05/2026
THURSTON	17/04/2026
THWAITE	01/05/2026
TOSTOCK	10/04/2026
WALSHAM LE WILLOWS	10/04/2026
WATTISFIELD	10/04/2026
WETHERDEN	08/05/2026
WETHERINGSETT CUM BROCKFORD	01/05/2026
WEYBREAD	01/05/2026
WHITTON	22/05/2026
WICKHAM SKEITH	01/05/2026
WILBY	01/05/2026
WILLISHAM	29/05/2026
WINGFIELD	01/05/2026
WOOLPIT	17/04/2026
WORLINGWORTH	01/05/2026
WORTHAM	10/04/2026
WYVERSTONE	10/04/2026
YAXLEY	24/04/2026

Note: Parishes Completed shown in Green

Note: Target Dates shown in White

Note: Target Dates shown in yellow are Ongoing

SUFFOLK 1ST FOOTWAY WEED TREATMENT TARGET DATES 2026
WEST SUFFOLK

Parish	1st Treatment Week Ending
AMPTON	24/04/2026
BARDWELL	17/04/2026
BARNHAM	17/04/2026
BARNARDISTON	17/07/2026
BARNINGHAM	24/04/2026
BARROW	22/05/2026
BARTON MILLS	08/05/2026
BECK ROW	10/04/2026
BRADFIELD ST CLARE	29/05/2026
BRADFIELD ST GEORGE	29/05/2026
BRANDON	17/04/2026
BROCKLEY	17/07/2026
BURY ST EDMUNDS (Abbeygate/Eastgate/Minden)	05/06/2026
BURY ST EDMUNDS (Moreton Hall/Northgate)	12/06/2026
BURY ST EDMUNDS (Risbygate/St Olaves)	29/05/2026
BURY ST EDMUNDS (Southgate/Westgate)	19/06/2026
CAVENDISH	17/07/2026
CAVENHAM	01/05/2026
CHEDBURGH	26/06/2026
CHEVINGTON	26/06/2026
CLARE	17/07/2026
CONEY WESTON	17/04/2026
COWLINGE	26/06/2026
CULFORD	24/04/2026
DEPDEN	26/06/2026
ERISWELL	10/04/2026
EUSTON	17/04/2026
EXNING	08/05/2026
FAKENHAM MAGNA	17/04/2026
FLEMPTON	24/04/2026
FORNHAM ALL SAINTS	22/05/2026
FORNHAM ST GENEVIEVE	22/05/2026
FORNHAM ST MARTIN	22/05/2026
FRECKENHAM	08/05/2026

Parish	1st Treatment Week Ending
GAZELEY	01/05/2026
GREAT BARTON	22/05/2026
GREAT BRADLEY	26/06/2026
GREAT LIVERMERE	24/04/2026
GREAT THURLOW	26/06/2026
GREAT WHELNETHAM	26/06/2026
GREAT WRATTING	26/06/2026
HARGRAVE	26/06/2026
HAVERHILL (East)	03/07/2026
HAVERHILL (North)	10/07/2026
HAVERHILL (South)	17/07/2026
HAVERHILL (West)	26/06/2026
HAWKEDON	17/07/2026
HAWSTEAD	26/06/2026
HENGRAVE	24/04/2026
HEPWORTH	24/04/2026
HERRINGSWELL	08/05/2026
HIGHAM	01/05/2026
HOLYWELL ROW	10/04/2026
HONINGTON (Pakenham ward)	24/04/2026
HONINGTON (Bardwell ward)	17/04/2026
HOPTON	24/04/2026
HORRINGER	26/06/2026
HUNDON	17/07/2026
ICKLINGHAM	01/05/2026
INGHAM	24/04/2026
IXWORTH	24/04/2026
IXWORTH THORPE	24/04/2026
KEDINGTON	17/07/2026
KENTFORD	22/05/2026
LACKFORD	24/04/2026
LAKENHEATH	10/04/2026

Parish	1st Treatment Week Ending
LIDGATE	26/06/2026
LITTLE THURLOW	26/06/2026
LITTLE WHELNETHAM	26/06/2026
MARKET WESTON	24/04/2026
MILDENHALL	01/05/2026
MOULTON	22/05/2026
NEWMARKET (St Marys/Severals)	15/05/2026
NEWMARKET (All Saints)	22/05/2026
NOWTON	26/06/2026
OUSDEN	26/06/2026
PAKENHAM	24/04/2026
POSILINGFORD	17/07/2026
RED LODGE	08/05/2026
REDE	26/06/2026
RISBY	24/04/2026
ROUGHAM	29/05/2026
SAPISTON	17/04/2026
STANNINGFIELD	29/05/2026
STANSFIELD	17/07/2026
STANTON	24/04/2026
STOKE BY CLARE	17/07/2026
STRADISHALL	17/07/2026
TROSTON	24/04/2026
TUDDENHAM	01/05/2026
WEST ROW	10/04/2026
WEST STOW	24/04/2026
WESTLEY	22/05/2026
WHEPSTEAD	26/06/2026
WICKHAMBROOK	26/06/2026
WITHERSFIELD	26/06/2026
WIXOE	17/07/2026
WORLINGTON	08/05/2026

Note: Parishes Completed shown in Green

Note: Target Dates shown in White

Note: Target Dates shown in yellow are Ongoing

SUFFOLK 2ND FOOTWAY WEED TREATMENT TARGET DATES 2026
EAST SUFFOLK

Parish	2nd Treatment Week Ending
ALDEBURGH	25/09/2026
ALDERTON	23/10/2026
ALDRINGHAM CUM THORPE	25/09/2026
BADINGHAM	11/09/2026
BARNBY	28/08/2026
BARSHAM	04/09/2026
BAWDSEY	23/10/2026
BECCLES	28/08/2026
BENHALL	18/09/2026
BLAXHALL	02/10/2026
BLUNDESTON	24/07/2026
BLYFORD	04/09/2026
BLYTHBURGH	04/09/2026
BRAMFIELD	04/09/2026
BRAMPTON	04/09/2026
BRANDESTON	11/09/2026
BREDFIELD	25/09/2026
BROMESWELL	02/10/2026
BRUISYARD	11/09/2026
BUCKLESHAM	23/10/2026
BUNGAY	04/09/2026
BUTLEY	02/10/2026
CAMPSEA ASHE	02/10/2026
CARLTON COLVILLE	21/08/2026
CHARSFIELD	25/09/2026
CHILLESFORD	02/10/2026
CLOPTON	25/09/2026
COOKLEY	11/09/2026
CORTON	24/07/2026
CRANSFORD	11/09/2026
CRATFIELD	11/09/2026
CRETINGHAM	11/09/2026
DARSHAM	04/09/2026
DEBACH	25/09/2026
DENNINGTON	11/09/2026
DUNWICH	04/09/2026
EARL SOHAM	11/09/2026
EASTON	11/09/2026
ELLOUGH	04/09/2026
EYKE	02/10/2026
FARNHAM	11/09/2026
FELIXSTOWE (North)	30/10/2026
FELIXSTOWE (East/South/West)	30/10/2026
FLIXTON WEST	04/09/2026
FOXHALL	16/10/2026
FRAMLINGHAM	11/09/2026
FRISTON	25/09/2026
FROSTENDEN	04/09/2026

Parish	2nd Treatment Week Ending
GISLEHAM	04/09/2026
GREAT BEALINGS	02/10/2026
GREAT GLEMHAM	11/09/2026
GRUNDISBURGH	25/09/2026
HACHESTON	11/09/2026
HALESWORTH	11/09/2026
HASKETON	02/10/2026
HENHAM	04/09/2026
HENSTEAD	04/09/2026
HOLLESLEY	23/10/2026
HOLTON	04/09/2026
HOMERSFIELD	04/09/2026
HUNTINGFIELD	11/09/2026
ILKETSHALL ST ANDREW	04/09/2026
ILKETSHALL ST LAWRENCE	04/09/2026
KELSALE CUM CARLTON	18/09/2026
KESGRAVE (East)	16/10/2026
KESGRAVE (West)	09/10/2026
KESSINGLAND	04/09/2026
KETTLEBURGH	11/09/2026
KIRTON	23/10/2026
KNODISHALL	25/09/2026
LEISTON	18/09/2026
LEATHERINGHAM	11/09/2026
LEVINGTON	23/10/2026
LITTLE BEALINGS	02/10/2026
LITTLE GLEMHAM	11/09/2026
LOUND	24/07/2026
LOWESTOFT (Gunton)	24/07/2026
LOWESTOFT (St Margarets/Harbour)	31/07/2026
LOWESTOFT (Kirkley/Normanston)	07/08/2026
LOWESTOFT (Carlton/Oulton Broad/Whitton)	14/08/2026
LOWESTOFT (Pakefield)	21/08/2026
MARLESFORD	11/09/2026
MARTLESHAM	16/10/2026
MELTON	02/10/2026
METTINGHAM	04/09/2026
MIDDLETON	18/09/2026
MUTFORD	04/09/2026
NACTON	16/10/2026
NORTH COVE	28/08/2026
ORFORD	02/10/2026
OTLEY	25/09/2026
OULTON	24/07/2026
PARHAM	11/09/2026
PEASENHALL	11/09/2026
PETTISTREE	25/09/2026

Parish	2nd Treatment Week Ending
PLAYFORD	09/10/2026
PURDIS FARM	16/10/2026
REDISHAM	04/09/2026
RENDHAM	11/09/2026
RENDLESHAM	25/09/2026
REYDON	11/09/2026
RINGSFIELD	04/09/2026
RUMBURGH	04/09/2026
RUSHMERE ST ANDREW (Fynn Valley/Tower)	09/10/2026
SAXMUNDHAM	18/09/2026
SAXTEAD	11/09/2026
SHADINGFIELD	04/09/2026
SHIPMEADOW	04/09/2026
SIBTON	11/09/2026
SNAPE	25/09/2026
SOUTH ELMHAM ST CROSS	04/09/2026
SOUTHWOLD	11/09/2026
SPEXHALL	04/09/2026
STERNFIELD	18/09/2026
STOVEN	04/09/2026
STRATFORD ST ANDREW	11/09/2026
SUDBOURNE	02/10/2026
SUTTON	23/10/2026
SWEFFLING	11/09/2026
SWILLAND	09/10/2026
THERBERTON	18/09/2026
TRIMLEY ST MARTIN	30/10/2026
TRIMLEY ST MARY	30/10/2026
TUDDENHAM ST MARTIN	09/10/2026
TUNSTALL	02/10/2026
UFFORD	02/10/2026
WALBERSWICK	04/09/2026
WALDRINGFIELD	23/10/2026
WALPOLE	11/09/2026
WANGFORD	04/09/2026
WENHASTON WITH MELLS HAMLET	04/09/2026
WESTERFIELD	09/10/2026
WESTHALL	04/09/2026
WESTLETON	04/09/2026
WESTON	04/09/2026
WICKHAM MARKET	25/09/2026
WILLINGHAM ST MARY	04/09/2026
WITNESHAM	09/10/2026
WOODBIDGE	02/10/2026
WORLINGHAM	28/08/2026
WRENTHAM	04/09/2026
YOXFORD	11/09/2026

Note: Parishes Completed shown in Green

Note: Target Dates shown in White

Note: Target Dates shown in yellow are Ongoing

SUFFOLK 2ND FOOTWAY WEED TREATMENT TARGET DATES 2026
BABERGH

Parish	2nd Treatment Week Ending
ACTON	11/09/2026
ALPHETON	07/08/2026
ASSINGTON	02/10/2026
BELSTEAD	16/10/2026
BENTLEY	23/10/2026
BILDESTON	07/08/2026
BOXFORD	02/10/2026
BOXTED	31/07/2026
BRANTHAM	30/10/2026
BRENT ELEIGH	07/08/2026
BRETtenham	07/08/2026
BURES ST MARY	02/10/2026
BURSTALL	16/10/2026
CAPEL ST MARY	16/10/2026
CHELMONDISTON	30/10/2026
CHELSWORTH	07/08/2026
CHILTON (Waldingfield ward)	11/09/2026
CHILTON (Great Cornard South ward)	02/10/2026
COCKFIELD	07/08/2026
COPDOCK	16/10/2026
EAST BERGHOLT	23/10/2026
EDWARDSTONE	02/10/2026
ELMSETT	11/09/2026

Parish	2nd Treatment Week Ending
FRESTON	30/10/2026
GLEMSFORD	31/07/2026
GREAT CORNARD (North)	25/09/2026
GREAT CORNARD (South)	02/10/2026
GREAT WALDINGFIELD	11/09/2026
GROTON	02/10/2026
HADLEIGH	09/10/2026
HARKSTEAD	30/10/2026
HARTEST	31/07/2026
HIGHAM	09/10/2026
HINTLESHAM	16/10/2026
HITCHAM	07/08/2026
HOLBROOK	30/10/2026
HOLTON ST MARY	16/10/2026
KERSEY	11/09/2026
LAVENHAM	07/08/2026
LAWSHALL	31/07/2026
LAYHAM	09/10/2026
LEAVENHEATH	02/10/2026
LITTLE WALDINGFIELD	11/09/2026
LONG MELFORD	07/08/2026
MONKS ELEIGH	07/08/2026
NAYLAND WITH WISSINGTON	09/10/2026

Parish	2nd Treatment Week Ending
NEDGING WITH NAUGHTON	11/09/2026
NEWTON	02/10/2026
PINEWOOD	23/10/2026
POLSTEAD	09/10/2026
POLSTEAD HEATH	09/10/2026
PRESTON ST MARY	07/08/2026
RAYDON	09/10/2026
SHIMPLING	31/07/2026
SHOTLEY	30/10/2026
SOMERTON	31/07/2026
SPROUGHTON	16/10/2026
STANSTEAD	31/07/2026
STOKE BY NAYLAND	09/10/2026
STRATFORD ST MARY	16/10/2026
STUTTON	30/10/2026
SUDBURY (North/East wards)	18/09/2026
SUDBURY (South ward)	25/09/2026
TATTINGSTONE	30/10/2026
THORPE MORIEUX	07/08/2026
WASHBROOK	16/10/2026
WHATFIELD	11/09/2026
WHERSTEAD	16/10/2026
WOOLVERSTONE	30/10/2026

Note: Parishes Completed shown in Green

Note: Target Dates shown in White

Note: Target Dates shown in yellow are Ongoing

SUFFOLK 2ND FOOTWAY WEED TREATMENT TARGET DATES 2026
MID SUFFOLK

Parish	2nd Treatment Week Ending
ASHBOCKING	04/09/2026
BACTON	14/08/2026
BADLEY	04/09/2026
BADWELL ASH	24/07/2026
BARHAM	04/09/2026
BARKING	11/09/2026
BATTISFORD	11/09/2026
BAYLHAM	11/09/2026
BEDFIELD	14/08/2026
BEYTON	31/07/2026
BOTESDALE	24/07/2026
BRAMFORD	11/09/2026
BROME AND OAKLEY	07/08/2026
BRUNDISH	14/08/2026
BUXHALL	21/08/2026
CLAYDON	04/09/2026
CODDENHAM	04/09/2026
COMBS	11/09/2026
COTTON	14/08/2026
CREETING ST MARY	04/09/2026
CREETING ST PETER	04/09/2026
CROWFIELD	04/09/2026
DEBENHAM	14/08/2026
DRINKSTONE	21/08/2026
EARL STONHAM	04/09/2026
ELMSWELL	24/07/2026
EYE	14/08/2026
FELSHAM	21/08/2026
FINNINGHAM	24/07/2026
FLOWTON	11/09/2026
FRAMSDEN	04/09/2026
FRESSINGFIELD	14/08/2026
GEDDING	21/08/2026

Parish	2nd Treatment Week Ending
GISLINGHAM	24/07/2026
GREAT ASHFIELD	24/07/2026
GREAT BLAKENHAM	11/09/2026
GREAT BRICETT	11/09/2026
GREAT FINBOROUGH	21/08/2026
HARLESTON	21/08/2026
HAUGHLEY	21/08/2026
HENLEY	04/09/2026
HESSETT	31/07/2026
HINDERCLAY	24/07/2026
HORHAM	14/08/2026
HOXNE	14/08/2026
KENTON	14/08/2026
LAXFIELD	14/08/2026
LITTLE BLAKENHAM	11/09/2026
LITTLE FINBOROUGH	11/09/2026
MELLIS	24/07/2026
MENDHAM	14/08/2026
MENDLESHAM	14/08/2026
METFIELD	14/08/2026
NEEDHAM MARKET	04/09/2026
NETTLESTEAD	11/09/2026
NORTON	24/07/2026
OCCOLD	14/08/2026
OFFTON	11/09/2026
OLD NEWTON	14/08/2026
ONEHOUSE	21/08/2026
PALGRAVE	07/08/2026
PETTAUGH	04/09/2026
RATTLES DEN	21/08/2026
REDGRAVE	24/07/2026
REDLINGFIELD	14/08/2026
RICKINGHALL INFERIOR	24/07/2026

Parish	2nd Treatment Week Ending
RICKINGHALL SUPERIOR	24/07/2026
RINGSHALL	11/09/2026
RISHANGLES	14/08/2026
SOMERSHAM	11/09/2026
STOKE ASH	14/08/2026
STONHAM ASPAL	04/09/2026
STONHAM PARVA	04/09/2026
STOWLANGTOFT	24/07/2026
STOWMARKET (North ward)	21/08/2026
STOWMARKET (Central/South wards)	28/08/2026
STOWUPLAND	04/09/2026
STRADBROKE	14/08/2026
STUSTON	07/08/2026
THORNDON	14/08/2026
THURSTON	31/07/2026
THWAITE	14/08/2026
TOSTOCK	24/07/2026
WALSHAM LE WILLOWS	24/07/2026
WATTISFIELD	24/07/2026
WETHERDEN	21/08/2026
WETHERINGSETT CUM BROCKFORD	14/08/2026
WEYBREAD	14/08/2026
WHITTON	04/09/2026
WICKHAM SKEITH	14/08/2026
WILBY	14/08/2026
WILLISHAM	11/09/2026
WINGFIELD	14/08/2026
WOOLPIT	31/07/2026
WORLINGWORTH	14/08/2026
WORTHAM	24/07/2026
WYVERSTONE	24/07/2026
YAXLEY	07/08/2026

Note: Parishes Completed shown in Green

Note: Target Dates shown in White

Note: Target Dates shown in yellow are Ongoing

SUFFOLK 2ND FOOTWAY WEED TREATMENT TARGET DATES 2026
WEST SUFFOLK

Parish	2nd Treatment Week Ending
AMPTON	07/08/2026
BARDWELL	31/07/2026
BARNHAM	31/07/2026
BARNINGHAM	07/08/2026
BARROW	04/09/2026
BARTON MILLS	21/08/2026
BECK ROW	24/07/2026
BRADFIELD ST CLARE	11/09/2026
BRADFIELD ST GEORGE	11/09/2026
BRANDON	31/07/2026
BROCKLEY	30/10/2026
BURY ST EDMUNDS (Abbeygate/Eastgate/Minden)	18/09/2026
BURY ST EDMUNDS (Moreton Hall/Northgate)	25/09/2026
BURY ST EDMUNDS (Risbygate/St Olaves)	11/09/2026
BURY ST EDMUNDS (Southgate/Westgate)	02/10/2026
CAVENDISH	30/10/2026
CAVENHAM	14/08/2026
CHEDBURGH	09/10/2026
CHEVINGTON	09/10/2026
CLARE	30/10/2026
CONEY WESTON	31/07/2026
COWLINGE	09/10/2026
CULFORD	07/08/2026
DEPDEN	09/10/2026
ERISWELL	24/07/2026
EUSTON	31/07/2026
EXNING	21/08/2026
FAKENHAM MAGNA	31/07/2026
FLEMPTON	07/08/2026
FORNHAM ALL SAINTS	04/09/2026
FORNHAM ST GENEVIEVE	04/09/2026
FORNHAM ST MARTIN	04/09/2026
FRECKENHAM	21/08/2026

Parish	2nd Treatment Week Ending
GAZELEY	14/08/2026
GREAT BARTON	04/09/2026
GREAT BRADLEY	09/10/2026
GREAT LIVERMERE	07/08/2026
GREAT THURLOW	09/10/2026
GREAT WHELNETHAM	09/10/2026
GREAT WRATTING	09/10/2026
HARGRAVE	09/10/2026
HAVERHILL (East)	16/10/2026
HAVERHILL (North)	23/10/2026
HAVERHILL (South)	30/10/2026
HAVERHILL (West)	09/10/2026
HAWKEDON	30/10/2026
HAWSTEAD	09/10/2026
HENGRAVE	07/08/2026
HEPWORTH	07/08/2026
HERRINGSWELL	21/08/2026
HIGHAM	14/08/2026
HOLYWELL ROW	24/07/2026
HONINGTON (Pakenham ward)	07/08/2026
HONINGTON (Bardwell ward)	31/07/2026
HOPTON	07/08/2026
HORRINGER	09/10/2026
HUNDON	30/10/2026
ICKLINGHAM	14/08/2026
INGHAM	07/08/2026
IXWORTH	07/08/2026
IXWORTH THORPE	07/08/2026
KEDINGTON	30/10/2026
KENTFORD	04/09/2026
LACKFORD	07/08/2026
LAKENHEATH	24/07/2026

Parish	2nd Treatment Week Ending
LIDGATE	09/10/2026
LITTLE THURLOW	09/10/2026
LITTLE WHELNETHAM	09/10/2026
MARKET WESTON	07/08/2026
MILDENHALL	14/08/2026
MOULTON	04/09/2026
NEWMARKET (St Marys/Severals)	28/08/2026
NEWMARKET (All Saints)	04/09/2026
NOWTON	09/10/2026
OUSDEN	09/10/2026
PAKENHAM	07/08/2026
POSLINGFORD	30/10/2026
RED LODGE	21/08/2026
REDE	09/10/2026
RISBY	07/08/2026
ROUGHAM	11/09/2026
SAPISTON	31/07/2026
STANNINGFIELD	11/09/2026
STANSFIELD	30/10/2026
STANTON	07/08/2026
STOKE BY CLARE	30/10/2026
STRADISHALL	30/10/2026
TROSTON	07/08/2026
TUDDENHAM	14/08/2026
WEST ROW	24/07/2026
WEST STOW	07/08/2026
WESTLEY	04/09/2026
WHEPSTEAD	09/10/2026
WICKHAMBROOK	09/10/2026
WITHERSFIELD	09/10/2026
WIXOE	30/10/2026
WORLINGTON	21/08/2026

Note: Parishes Completed shown in Green

Note: Target Dates shown in White

Note: Target Dates shown in yellow are Ongoing