

GRASS CUTTING PROGRAMME 2025

SUFFOLK A&B CUT TARGET DATES

	1st Cut	2nd cut
Roads	Target Cut date (week ending)	Target Cut date (week ending)
A1017	23 May 2025	01 August 2025
A1065	09 May 2025	18 July 2025
A1071	23 May 2025	01 August 2025
A1088	09 May 2025	18 July 2025
A1092	16 May 2025	25 July 2025
A1094	09 May 2025	18 July 2025
A1095	09 May 2025	04 July 2025
A1101	23 May 2025	01 August 2025
A1117	23 May 2025	01 August 2025
A1120	23 May 2025	01 August 2025
A1141	16 May 2025	25 July 2025
A1152	09 May 2025	18 July 2025
A1156	16 May 2025	25 July 2025
A12 Seven Hills to South Lowestoft	30 May & 6 June 2025	1 & 8 August 2025
A1214	09 May 2025	18 July 2025
A1304	16 May 2025	25 July 2025
A1307	23 May 2025	01 August 2025
A1308	09 May 2025	18 July 2025
A131	16 May 2025	25 July 2025
A134	09 May 2025	18 July 2025
A137	16 May 2025	25 July 2025
A140	25 May 2025	27 July 2025
A142	16 May 2025	25 July 2025
A143	16 May 2025	25 July 2025
A144	16 May 2025	25 July 2025
A145	16 May 2025	04 July 2025
A146	23 May 2025	01 August 2025
A154	16 May 2025	25 July 2025
B1029	16 May 2025	25 July 2025
B1061	16 May 2025	25 July 2025
B1062	16 May 2025	25 July 2025
B1063	16 May 2025	25 July 2025
B1064	09 May 2025	18 July 2025
B1065	16 May 2025	25 July 2025
B1066	16 May 2025	25 July 2025
B1067	23 May 2025	01 August 2025
B1068	09 May 2025	18 July 2025
B1069	09 May 2025	18 July 2025
B1070	23 May 2025	01 August 2025

*Note: Roads completed shown in Green

*Note: Target Dates shown in white

*Note: Target Dates shown in yellow are Ongoing

GRASS CUTTING PROGRAMME 2025

SUFFOLK A&B CUT TARGET DATES

Roads	1st Cut	2nd cut
	Target Cut date (week ending)	Target Cut date (week ending)
B1071	16 May 2025	25 July 2025
B1074	23 May 2025	04 July 2025
B1077	23 May 2025	01 August 2025
B1078	09 May 2025	18 July 2025
B1079	16 May 2025	25 July 2025
B1080	16 May 2025	25 July 2025
B1083	09 May 2025	18 July 2025
B1084	09 May 2025	18 July 2025
B1085	16 May 2025	25 July 2025
B1087	16 May 2025	25 July 2025
B1102	09 May 2025	18 July 2025
B1103	16 May 2025	25 July 2025
B1106	09 May 2025	18 July 2025
B1107	09 May 2025	18 July 2025
B1111	09 May 2025	18 July 2025
B1112	09 May 2025	18 July 2025
B1113	09 May 2025	18 July 2025
B1115	23 May 2025	01 August 2025
B1116	23 May 2025	01 August 2025
B1117	23 May 2025	01 August 2025
B1118	23 May 2025	01 August 2025
B1119	09 May 2025	18 July 2025
B1120	16 May 2025	25 July 2025
B1121	09 May 2025	18 July 2025
B1122	09 May 2025	04 July 2025
B1123	23 May 2025	01 August 2025
B1124	23 May 2025	01 August 2025
B1125	16 May 2025	04 July 2025
B1126	16 May 2025	04 July 2025
B1127	16 May 2025	04 July 2025
B1353	09 May 2025	04 July 2025
B1375	23 May 2025	01 August 2025
B1385	23 May 2025	01 August 2025
B1387	09 May 2025	04 July 2025
B1437	23 May 2025	01 August 2025
B1438	09 May 2025	18 July 2025
B1456	23 May 2025	01 August 2025
B1506	23 May 2025	01 August 2025
B1508	23 May 2025	01 August 2025

*Note: Roads completed shown in Green

*Note: Target Dates shown in white

*Note: Target Dates shown in yellow are Ongoing