

**GRASS CUTTING PROGRAMME 2026**  
**EAST SUFFOLK C&U CUT TARGET DATES**

Parish	Week Ending
ALDERTON	17 July 2026
ALDRINGHAM CUM THORPE	12 June 2026
ALL SAINTS SOUTH ELMHAM	05 June 2026
ASHBY	26 June 2026
BADINGHAM	19 June 2026
BARNBY	19 June 2026
BARSHAM	12 June 2026
BAWDSEY	17 July 2026
BECCLES	19 June 2026
BENACRE	19 June 2026
BENHALL	12 June 2026
BLAXHALL	10 July 2026
BLUNDESTON	26 June 2026
BLYFORD	12 June 2026
BLYTHBURGH	05 June 2026
BOULGE	26 June 2026
BOYTON	17 July 2026
BRAMFIELD	05 June 2026
BRAMPTON	19 June 2026
BRANDESTON	19 June 2026
BREDFIELD	26 June 2026
BRIGHTWELL	17 July 2026
BROMESWELL	10 July 2026
BRUISYARD	19 June 2026
BUCKLESHAM	17 July 2026
BUNGAY	12 June 2026
BURGH	26 June 2026
BUTLEY	10 July 2026
CAMPSEA ASHE	10 July 2026
CAPEL ST ANDREW	10 July 2026
CHARSFIELD	26 June 2026
CHEDISTON	05 June 2026
CHILLESFORD	10 July 2026
CLOPTON	26 June 2026
COOKLEY	05 June 2026
CORTON	26 June 2026
COVEHITHE	19 June 2026
CRANSFORD	19 June 2026
CRATFIELD	05 June 2026
CRETINGHAM	19 June 2026
CULPHO	26 June 2026
DALLINGHOO	26 June 2026

Parish	Week Ending
DARSHAM	05 June 2026
DEBACH	26 June 2026
DENNINGTON	19 June 2026
DUNWICH	05 June 2026
EARL SOHAM	19 June 2026
EASTON	19 June 2026
ELLOUGH	12 June 2026
EYKE	10 July 2026
FALKENHAM	17 July 2026
FARNHAM	19 June 2026
FELIXSTOWE	17 July 2026
FLIXTON (near BUNGAY)	05 June 2026
FOXHALL	17 July 2026
FRAMLINGHAM	19 June 2026
FRISTON	12 June 2026
FROSTENDEN	19 June 2026
GEDGRAVE	10 July 2026
GISLEHAM	26 June 2026
GREAT BEALINGS	10 July 2026
GREAT GLEMHAM	19 June 2026
GRUNDISBURGH	26 June 2026
HACHESTON	19 June 2026
HALESWORTH	12 June 2026
HASKETON	10 July 2026
HEMLEY	17 July 2026
HENSTEAD WITH HULVER STREET	19 June 2026
HEVENINGHAM	05 June 2026
HOLLESLEY	17 July 2026
HOLTON	12 June 2026
HOMERSFIELD	05 June 2026
HOO	19 June 2026
HUNTINGFIELD	05 June 2026
IKEN	10 July 2026
ILKETSHALL ST ANDREW	05 June 2026
ILKETSHALL ST JOHN	05 June 2026
ILKETSHALL ST LAWRENCE	05 June 2026
ILKETSHALL ST MARGARET	05 June 2026
KELSALE CUM CARLTON	12 June 2026
KESGRAVE	10 July 2026
KESSINGLAND	26 June 2026
KETTLEBURGH	19 June 2026
KIRTON	17 July 2026

Parish	Week Ending
KNODISHALL	12 June 2026
LEISTON CUM SIZEWELL	12 June 2026
LEATHERINGHAM	19 June 2026
LEVINGTON	17 July 2026
LINSTEAD MAGNA	05 June 2026
LINSTEAD PARVA	05 June 2026
LITTLE BEALINGS	10 July 2026
LITTLE GLEMHAM	19 June 2026
LOUND	26 June 2026
LOWESTOFT	26 June 2026
MARLESFORD	19 June 2026
MARTLESHAM	10 July 2026
MELTON	10 July 2026
METTINGHAM	12 June 2026
MIDDLETON	12 June 2026
MONEWDEN	19 June 2026
MUTFORD	19 June 2026
NACTON	17 July 2026
NEWBOURNE	17 July 2026
NORTH COVE	19 June 2026
ORFORD	10 July 2026
OTLEY	26 June 2026
OULTON	26 June 2026
PARHAM	19 June 2026
PEASENHALL	05 June 2026
PETTISTREE	26 June 2026
PLAYFORD	10 July 2026
PURDIS FARM	17 July 2026
RAMSHOLT	17 July 2026
REDISHAM	12 June 2026
RENDHAM	19 June 2026
RENDELESHAM	26 June 2026
REYDON	12 June 2026
RINGSFIELD	12 June 2026
RUMBURGH	05 June 2026
RUSHMERE	19 June 2026
RUSHMERE ST ANDREW	10 July 2026
SAXMUNDHAM	12 June 2026
SAXTEAD	19 June 2026
SHADINGFIELD	12 June 2026
SHIPMEADOW	12 June 2026
SHOTTISHAM	17 July 2026

Note: Parishes Completed shown in Green

Note: Target Dates shown in White

Note: Target Dates shown in yellow are Ongoing

**GRASS CUTTING PROGRAMME 2026**  
EAST SUFFOLK C&U CUT TARGET DATES (Continued)

Parish	Week Ending
SIBTON	05 June 2026
SNAPE	12 June 2026
SOMERLEYTON	26 June 2026
SOTHERTON	12 June 2026
SOTTERLEY	12 June 2026
SOUTH COVE	19 June 2026
SOUTH ELMHAM ST CROSS	05 June 2026
SOUTH ELMHAM ST JAMES	05 June 2026
SOUTH ELMHAM ST MARY	05 June 2026
SOUTH ELMHAM ST MARGARET	05 June 2026
SOUTH ELMHAM ST MICHAEL	05 June 2026
SOUTH ELMHAM ST NICHOLAS	05 June 2026
SOUTH ELMHAM ST PETER	05 June 2026
SOUTHWOLD	12 June 2026
SPEXHALL	12 June 2026
STERNFIELD	12 June 2026
STOVEN	19 June 2026

Parish	Week Ending
STRATFORD ST ANDREW	19 June 2026
STRATTON HALL	17 July 2026
SUDBOURNE	10 July 2026
SUTTON	10 July 2026
SUTTON HEATH	10 July 2026
SWEFFLING	19 June 2026
SWILLAND	10 July 2026
THEBERTON	12 June 2026
THORINGTON	05 June 2026
TRIMLEY ST MARTIN	17 July 2026
TRIMLEY ST MARY	17 July 2026
TUDDENHAM ST MARTIN	10 July 2026
TUNSTALL	10 July 2026
UBBESTON	05 June 2026
UFFORD	10 July 2026
UGGESHALL	19 June 2026
WALBERSWICK	05 June 2026

Parish	Week Ending
WALDRINGFIELD	17 July 2026
WALPOLE	05 June 2026
WANGFORD WITH HENHAM	12 June 2026
WANTIDEN	10 July 2026
WENHASTON WITH MELLS HAMLET	05 June 2026
WESTERFIELD	10 July 2026
WESTHALL	12 June 2026
WESTLETON	05 June 2026
WESTON	12 June 2026
WICKHAM MARKET	26 June 2026
WILLINGHAM ST MARY	12 June 2026
WISSETT	05 June 2026
WITNESHAM	10 July 2026
WOODBRIDGE	10 July 2026
WORLINGHAM	19 June 2026
WRENTHAM	19 June 2026
YOXFORD	05 June 2026

Note: Parishes Completed shown in Green

Note: Target Dates shown in White

Note: Target Dates shown in yellow are Ongoing

**GRASS CUTTING PROGRAMME 2026**

**BABERGH C&U CUT TARGET DATES**

Parish	Week Ending
ACTON	05 June 2026
ALDHAM	31 July 2026
ALPHETON	17 July 2026
ASSINGTON	12 June 2026
BELSTEAD	10 July 2026
BENTLEY	17 July 2026
BILDESTON	31 July 2026
BOXFORD	19 June 2026
BOXTED	10 July 2026
BRANTHAM	17 July 2026
BRENT ELEIGH	24 July 2026
BRETENHAM	31 July 2026
BURES ST MARY	12 June 2026
BURSTALL	10 July 2026
CAPEL ST MARY	10 July 2026
CHATTISHAM	10 July 2026
CHELMONDISTON	24 July 2026
CHELSWORTH	24 July 2026
CHILTON	05 June 2026
COCKFIELD	24 July 2026
COPDOCK	10 July 2026
EAST BERGHOLT	17 July 2026
EDWARDSTONE	19 June 2026
ELMSETT	31 July 2026
ERWARTON	24 July 2026
FRESTON	24 July 2026

Parish	Week Ending
GLEMSFORD	17 July 2026
GREAT CORNARD	05 June 2026
GREAT WALDINGFIELD	05 June 2026
GROTON	19 June 2026
HADLEIGH	26 June 2026
HARKSTEAD	24 July 2026
HARTEST	10 July 2026
HIGHAM	26 June 2026
HINTLESHAM	10 July 2026
HITCHAM	31 July 2026
HOLBROOK	24 July 2026
HOLTON ST MARY	10 July 2026
KERSEY	31 July 2026
KETTLEBASTON	24 July 2026
LAVENHAM	17 July 2026
LAWSHALL	10 July 2026
LAYHAM	26 June 2026
LEAVENHEATH	12 June 2026
LINDSEY	19 June 2026
LITTLE CORNARD	12 June 2026
LITTLE WALDINGFIELD	05 June 2026
LONG MELFORD	17 July 2026
MILDEN	19 June 2026
MONKS ELEIGH	24 July 2026
NAYLAND WITH WISSINGTON	03 July 2026

Parish	Week Ending
NEDGING WITH NAUGHTON	31 July 2026
NEWTON	12 June 2026
PINEWOOD	17 July 2026
POLSTEAD	26 June 2026
PRESTON ST MARY	24 July 2026
RAYDON	26 June 2026
SEMER	31 July 2026
SHELLEY	26 June 2026
SHIMPLING	10 July 2026
SHOTLEY	24 July 2026
SOMERTON	10 July 2026
SPROUGHTON	10 July 2026
STANSTEAD	17 July 2026
STOKE BY NAYLAND	03 July 2026
STRATFORD ST MARY	10 July 2026
STUTTON	17 July 2026
SUDBURY	19 June 2026
TATTINGSTONE	17 July 2026
THORPE MORIEUX	24 July 2026
WASHBROOK	10 July 2026
WATTISHAM	31 July 2026
WENHAM MAGNA	10 July 2026
WENHAM PARVA	10 July 2026
WHATFIELD	31 July 2026
WHERSTEAD	10 July 2026
WOOLVERSTONE	24 July 2026

Note: Parishes Completed shown in Green

Note: Target Dates shown in White

Note: Target Dates shown in yellow are Ongoing

**GRASS CUTTING PROGRAMME 2026**  
MID SUFFOLK C&U CUT TARGET DATES

Parish	Week Ending
AKENHAM	10 July 2026
ASHBOCKING	03 July 2026
ASHFIELD CUM THORPE	10 July 2026
ASPALL	24 July 2026
ATHELINGTON	12 June 2026
BACTON	05 June 2026
BADLEY	10 July 2026
BADWELL ASH	19 June 2026
BARHAM	10 July 2026
BARKING	10 July 2026
BATTISFORD	17 July 2026
BAYLHAM	10 July 2026
BEDFIELD	10 July 2026
BEDINGFIELD	10 July 2026
BEYTON	03 July 2026
BOTESDALE	05 June 2026
BRAISEWORTH	17 July 2026
BRAMFORD	24 July 2026
BROME	05 June 2026
BRUNDISH	10 July 2026
BURGATE	12 June 2026
BUXHALL	19 June 2026
BUXHALL	19 June 2026
CLAYDON	10 July 2026
CODDENHAM	03 July 2026
COMBS	17 July 2026
COTTON	31 July 2026
CREETING ST MARY	26 June 2026
CREETING ST PETER	26 June 2026
CROWFIELD	03 July 2026
DAGWORTH	05 June 2026
DARMSDEN	10 July 2026
DEBENHAM	24 July 2026
DENHAM	12 June 2026
DRINKSTONE	12 June 2026
EARL STONHAM	26 June 2026
ELMSWELL	26 June 2026
EYE	05 June 2026
FELSHAM	12 June 2026
FINNINGHAM	19 June 2026
FLOWTON	24 July 2026
FRAMSDEN	03 July 2026

Parish	Week Ending
FRESSINGFIELD	19 June 2026
GEDDING	12 June 2026
GIPPING	05 June 2026
GISLINGHAM	12 June 2026
GOSBECK	03 July 2026
GREAT ASHFIELD	19 June 2026
GREAT BLAKENHAM	24 July 2026
GREAT BRICETT	17 July 2026
GREAT FINBOROUGH	19 June 2026
HARLESTON	19 June 2026
HAUGHLEY	05 June 2026
HELMINGHAM	03 July 2026
HEMINGSTONE	10 July 2026
HENLEY	10 July 2026
HESSETT	03 July 2026
HINDERCLAY	05 June 2026
HORHAM	12 June 2026
HOXNE	12 June 2026
HUNSTON	19 June 2026
KENTON	10 July 2026
LANGHAM	19 June 2026
LAXFIELD	03 July 2026
LITTLE BLAKENHAM	24 July 2026
LITTLE FINBOROUGH	17 July 2026
LITTLE STONHAM	26 June 2026
MELLIS	12 June 2026
MENDHAM	19 June 2026
MENDLESHAM	31 July 2026
METFIELD	19 June 2026
MICKFIELD	17 July 2026
MONK SOHAM	10 July 2026
NEEDHAM MARKET	10 July 2026
NETTLESTEAD	10 July 2026
NORTON	26 June 2026
OAKLEY	05 June 2026
OCCOLD	17 July 2026
OFFTON	10 July 2026
OLD NEWTON	05 June 2026
ONEHOUSE	19 June 2026
PALGRAVE	05 June 2026
PETTAUGH	03 July 2026
RATTLES DEN	12 June 2026

Parish	Week Ending
REDGRAVE	05 June 2026
REDLINGFIELD	12 June 2026
RICKINGHALL	05 June 2026
RINGSHALL	17 July 2026
RISHANGLES	10 July 2026
SHELLAND	19 June 2026
SOMERSHAM	10 July 2026
SOUTHOLT	10 July 2026
STOKE ASH	17 July 2026
STONHAM ASPAL	26 June 2026
STONHAM PARVA	26 June 2026
STOWLANGTOFT	19 June 2026
STOWMARKET	26 June 2026
STOWUPLAND	26 June 2026
STRADBROKE	03 July 2026
STUSTON	05 June 2026
SYLEHAM	12 June 2026
TANNINGTON	10 July 2026
THORNDON	17 July 2026
THORNHAM MAGNA	12 June 2026
THORNHAM PARVA	12 June 2026
THRANDESTON	05 June 2026
THURSTON	03 July 2026
THWAITE	17 July 2026
TOSTOCK	26 June 2026
WALSHAM LE WILLOWS	05 June 2026
WATTISFIELD	05 June 2026
WESTHORPE	19 June 2026
WETHERDEN	05 June 2026
WETHERINGSETT CUM BROCKFORD	17 July 2026
WEYBREAD	19 June 2026
WICKHAM SKEITH	31 July 2026
WILBY	03 July 2026
WILLISHAM	10 July 2026
WINGFIELD	12 June 2026
WINSTON	24 July 2026
WOOLPIT	10 July 2026
WORLINGWORTH	10 July 2026
WORTHAM	12 June 2026
WYVERSTONE	19 June 2026
YAXLEY	05 June 2026

Note: Parishes Completed shown in Green

Note: Target Dates shown in White

Note: Target Dates shown in yellow are Ongoing

**GRASS CUTTING PROGRAMME 2026**  
**WEST SUFFOLK C&U CUT TARGET DATES**

Parish	Week Ending
AMPTON	19 June 2026
BARDWELL	12 June 2026
BARNHAM	12 June 2026
BARNARDISTON	17 July 2026
BARNINGHAM	19 June 2026
BARROW	26 June 2026
BARTON MILLS	26 June 2026
BECK ROW	05 June 2026
BRADFIELD COMBUST	10 July 2026
BRADFIELD ST CLARE	10 July 2026
BRADFIELD ST GEORGE	10 July 2026
BRANDON	05 June 2026
BROCKLEY	17 July 2026
BURY ST EDMUNDS	10 July 2026
CAVENDISH	17 July 2026
CAVENHAM	26 June 2026
CHEDBURGH	10 July 2026
CHEVINGTON	10 July 2026
CLARE	17 July 2026
CONEY WESTON	12 June 2026
COWLINGE	10 July 2026
CULFORD	19 June 2026
DALHAM	26 June 2026
DENHAM	26 June 2026
DENSTON	17 July 2026
DEPDEN	10 July 2026
ELVEDEN	05 June 2026
ERISWELL	05 June 2026
EUSTON	12 June 2026
EXNING	26 June 2026
FAKENHAM MAGNA	12 June 2026
FLEMPTON	19 June 2026
FORNHAM ALL SAINTS	10 July 2026
FORNHAM ST GENEVIEVE	10 July 2026
FORNHAM ST MARTIN	10 July 2026
FRECKENHAM	26 June 2026

Parish	Week Ending
GAZELEY	26 June 2026
GREAT BARTON	10 July 2026
GREAT BRADLEY	10 July 2026
GREAT LIVERMERE	19 June 2026
GREAT SAXHAM	26 June 2026
GREAT THURLOW	10 July 2026
GREAT WHELNETHAM	10 July 2026
GREAT WRATTING	10 July 2026
HARGRAVE	10 July 2026
HAVERHILL	17 July 2026
HAWKEDON	17 July 2026
HAWSTEAD	10 July 2026
HENGRAVE	19 June 2026
HEPWORTH	19 June 2026
HERRINGSWELL	26 June 2026
HIGHAM	26 June 2026
HONINGTON	19 June 2026
HOPTON	19 June 2026
HORRINGER CUM ICKWORTH	10 July 2026
HUNDON	17 July 2026
ICKLINGHAM	26 June 2026
INGHAM	19 June 2026
IXWORTH	19 June 2026
IXWORTH THORPE	19 June 2026
KEDINGTON	17 July 2026
KENTFORD	26 June 2026
KNETTISHALL	19 June 2026
LACKFORD	19 June 2026
LAKENHEATH	05 June 2026
LIDGATE	10 July 2026
LITTLE BRADLEY	10 July 2026
LITTLE LIVERMERE	19 June 2026
LITTLE SAXHAM	26 June 2026
LITTLE THURLOW	10 July 2026
LITTLE WHELNETHAM	10 July 2026

Parish	Week Ending
LITTLE WRATTING	10 July 2026
MARKET WESTON	19 June 2026
MILDENHALL	05 June 2026
MOULTON	26 June 2026
NEWMARKET	26 June 2026
NOWTON	10 July 2026
OUSDEN	10 July 2026
PAKENHAM	19 June 2026
POSLINGFORD	17 July 2026
RED LODGE	26 June 2026
REDE	10 July 2026
RISBY	19 June 2026
ROUGHAM	10 July 2026
RUSHBROOKE	10 July 2026
SANTON DOWNHAM	05 June 2026
SAPISTON	12 June 2026
STANNINGFIELD	10 July 2026
STANSFIELD	17 July 2026
STANTON	19 June 2026
STOKE BY CLARE	17 July 2026
STRADISHALL	17 July 2026
THELNETHAM	19 June 2026
TIMWORTH	19 June 2026
TROSTON	19 June 2026
TUDDENHAM	26 June 2026
WANGFORD	05 June 2026
WEST ROW	05 June 2026
WEST STOW	19 June 2026
WESTLEY	26 June 2026
WHEPSTEAD	10 July 2026
WICKHAMBROOK	10 July 2026
WILLISHAM	10 July 2026
WITHERSFIELD	10 July 2026
WIXOE	17 July 2026
WORDWELL	19 June 2026
WORLINGTON	26 June 2026

Note: Parishes Completed shown in Green

Note: Target Dates shown in White

Note: Target Dates shown in yellow are Ongoing