

GRASS CUTTING PROGRAMME 2025
EAST SUFFOLK C&U CUT TARGET DATES

Parish	Week Ending
ALDERTON	27 June 2025
ALDRINGHAM CUM THORPE	13 June 2025
ALL SAINTS SOUTH ELMHAM	13 June 2025
ASHBY	27 June 2025
BADINGHAM	13 June 2025
BARNBY	13 June 2025
BARSHAM	13 June 2025
BAWDSEY	27 June 2025
BECCLES	13 June 2025
BENACRE	27 June 2025
BENHALL	13 June 2025
BLAXHALL	13 June 2025
BLUNDESTON	27 June 2025
BLYFORD	27 June 2025
BLYTHBURGH	06 June 2025
BOULGE	20 June 2025
BOYTON	27 June 2025
BRAMFIELD	06 June 2025
BRAMPTON WITH STOVEN	20 June 2025
BRANDESTON	27 June 2025
BREDFIELD	20 June 2025
BRIGHTWELL	20 June 2025
BROMESWELL	27 June 2025
BRUISYARD	13 June 2025
BUCKLESHAM	20 June 2025
BUNGAY	06 June 2025
BURGH	20 June 2025
BUTLEY	27 June 2025
CAMPSEA ASHE	27 June 2025
CAPEL ST ANDREW	27 June 2025
CHARSFIELD	20 June 2025
CHEDISTON	06 June 2025
CHILLESFORD	27 June 2025
CLOPTON	20 June 2025
COOKLEY	06 June 2025
CORTON	27 June 2025
COVEHITHE	27 June 2025
CRANSFORD	13 June 2025
CRATFIELD	06 June 2025
CRETINGHAM	27 June 2025
CULPHO	20 June 2025
DALLINGHOO	20 June 2025

Parish	Week Ending
DARSHAM	06 June 2025
DEBACH	20 June 2025
DENNINGTON	13 June 2025
DUNWICH	06 June 2025
EARL SOHAM	27 June 2025
EASTON	27 June 2025
ELLOUGH	06 June 2025
EYKE	27 June 2025
FALKENHAM	20 June 2025
FARNHAM	13 June 2025
FELIXSTOWE	20 June 2025
FLIXTON (near BUNGAY)	06 June 2025
FOXHALL	20 June 2025
FRAMLINGHAM	27 June 2025
FRISTON	13 June 2025
FROSTENDEN	20 June 2025
GEDGRAVE	27 June 2025
GISLEHAM	20 June 2025
GREAT BEALINGS	20 June 2025
GREAT GLEMHAM	27 June 2025
GRUNDISBURGH	20 June 2025
HACHESTON	27 June 2025
HALESWORTH	27 June 2025
HASKETON	20 June 2025
HEMLEY	20 June 2025
HENSTEAD WITH HULVER STREET	20 June 2025
HEVENINGHAM	06 June 2025
HOLLESLEY	27 June 2025
HOLTON	20 June 2025
HOMERSFIELD	06 June 2025
HOO	20 June 2025
HUNTINGFIELD	06 June 2025
IKEN	27 June 2025
ILKETSHALL ST ANDREW	06 June 2025
ILKETSHALL ST JOHN	06 June 2025
ILKETSHALL ST LAWRENCE	06 June 2025
ILKETSHALL ST MARGARET	06 June 2025
KELSALE CUM CARLTON	13 June 2025
KESGRAVE	20 June 2025
KESSINGLAND	27 June 2025
KETTLEBURGH	27 June 2025
KIRTON	20 June 2025

Parish	Week Ending
KNODISHALL	13 June 2025
LEISTON CUM SIZEWELL	13 June 2025
LEATHERINGHAM	27 June 2025
LEVINGTON	20 June 2025
LINSTEAD MAGNA	06 June 2025
LINSTEAD PARVA	06 June 2025
LITTLE BEALINGS	20 June 2025
LITTLE GLEMHAM	27 June 2025
LOUND	27 June 2025
LOWESTOFT	27 June 2025
MARLESFORD	27 June 2025
MARTLESHAM	20 June 2025
MELTON	20 June 2025
METTINGHAM	13 June 2025
MIDDLETON	06 June 2025
MONNEWDEN	20 June 2025
MUTFORD	13 June 2025
NACTON	20 June 2025
NEWBOURNE	20 June 2025
NORTH COVE	13 June 2025
ORFORD	27 June 2025
OTLEY	20 June 2025
OULTON	27 June 2025
PARHAM	27 June 2025
PEASENHALL	13 June 2025
PETTISTREE	27 June 2025
PLAYFORD	20 June 2025
PURDIS FARM	20 June 2025
RAMSHOLT	27 June 2025
REDISHAM	20 June 2025
RENDHAM	13 June 2025
RENDESHAM	27 June 2025
REYDON	27 June 2025
RINGSFIELD	13 June 2025
RUMBURGH	13 June 2025
RUSHMERE	20 June 2025
RUSHMERE ST ANDREW	20 June 2025
SAXMUNDHAM	13 June 2025
SAXTEAD	27 June 2025
SHADINGFIELD	20 June 2025
SHIPMEADOW	13 June 2025
SHOTTISHAM	27 June 2025

Note: Parishes Completed shown in Green

Note: Target Dates shown in White

Note: Target Dates shown in yellow are Ongoing

GRASS CUTTING PROGRAMME 2025
EAST SUFFOLK C&U CUT TARGET DATES (Continued)

Parish	Week Ending
SIBTON	06 June 2025
SNAPE	13 June 2025
SOMERLEYTON	27 June 2025
SOTHERTON	13 June 2025
SOTTERLEY	20 June 2025
SOUTH COVE	20 June 2025
SOUTH ELMHAM ST CROSS	06 June 2025
SOUTH ELMHAM ST JAMES	06 June 2025
SOUTH ELMHAM ST MARY	06 June 2025
SOUTH ELMHAM ST MARGARET	06 June 2025
SOUTH ELMHAM ST MICHAEL	06 June 2025
SOUTH ELMHAM ST NICHOLAS	06 June 2025
SOUTH ELMHAM ST PETER	06 June 2025
SOUTHWOLD	27 June 2025
SPEXHALL	13 June 2025
STERNFIELD	13 June 2025
STOVEN	20 June 2025

Parish	Week Ending
STRATFORD ST ANDREW	27 June 2025
STRATTON HALL	20 June 2025
SUDBOURNE	27 June 2025
SUTTON	27 June 2025
SUTTON HEATH	27 June 2025
SWEFFLING	13 June 2025
SWILLAND	20 June 2025
THEBERTON	13 June 2025
THORINGTON	06 June 2025
TRIMLEY ST MARTIN	20 June 2025
TRIMLEY ST MARY	20 June 2025
TUDDENHAM ST MARTIN	20 June 2025
TUNSTALL	13 June 2025
UBBESTON	06 June 2025
UFFORD	27 June 2025
UGGESHAL	20 June 2025
WALBERSWICK	06 June 2025

Parish	Week Ending
WALDRINGFIELD	20 June 2025
WALPOLE	06 June 2025
WANGFORD WITH HENHAM	27 June 2025
WANTISDEN	27 June 2025
WENHASTON WITH MELLS HAMLET	06 June 2025
WESTERFIELD	20 June 2025
WESTHALL	20 June 2025
WESTLETON	06 June 2025
WESTON	20 June 2025
WICKHAM MARKET	27 June 2025
WILLINGHAM ST MARY	20 June 2025
WISSETT	13 June 2025
WITNESHAM	20 June 2025
WOODBIDGE	20 June 2025
WORLINGHAM	13 June 2025
WRENTHAM	20 June 2025
YOXFORD	06 June 2025

Note: Parishes Completed shown in Green

Note: Target Dates shown in White

Note: Target Dates shown in yellow are Ongoing

GRASS CUTTING PROGRAMME 2025
BABERGH C&U CUT TARGET DATES

Parish	Week Ending
ACTON	04 July 2025
ALDHAM	20 June 2025
ALPHETON	27 June 2025
ASSINGTON	11 July 2025
BELSTEAD	06 June 2025
BENTLEY	13 June 2025
BILDESTON	27 June 2025
BOXFORD	11 July 2025
BOXTED	11 July 2025
BRANTHAM	06 June 2025
BRENT ELEIGH	27 June 2025
BRETENHAM	27 June 2025
BURES ST MARY	11 July 2025
BURSTALL	20 June 2025
CAPEL ST MARY	13 June 2025
CHATTISHAM	13 June 2025
CHELMONDISTON	06 June 2025
CHELSWORTH	20 June 2025
CHILTON	04 July 2025
COCKFIELD	27 June 2025
COPDOCK	27 June 2025
EAST BERGHOLT	06 June 2025
EDWARDSTONE	04 July 2025
ELMSETT	20 June 2025
ERWARTON	06 June 2025
FRESTON	06 June 2025

Parish	Week Ending
GLEMSFORD	11 July 2025
GREAT CORNARD	11 July 2025
GREAT WALDINGFIELD	04 July 2025
GREAT WENHAM	13 June 2025
GROTON	04 July 2025
HADLEIGH	13 June 2025
HARKSTEAD	06 June 2025
HARTEST	11 July 2025
HIGHAM	13 June 2025
HINTLESHAM	20 June 2025
HITCHAM	27 June 2025
HOLBROOK	06 June 2025
HOLTON ST MARY	13 June 2025
KERSEY	04 July 2025
KETTLEBASTON	27 June 2025
LAVENHAM	04 July 2025
LAWSHALL	27 June 2025
LAYHAM	13 June 2025
LEAVENHEATH	11 July 2025
LINDSEY	04 July 2025
LITTLE CORNARD	11 July 2025
LITTLE WALDINGFIELD	04 July 2025
LONG MELFORD	04 July 2025
MILDEN	04 July 2025
MONKS ELEIGH	04 July 2025
NAYLAND	11 July 2025

Parish	Week Ending
NEDGING WITH NAUGHTON	20 June 2025
NEWTON	04 July 2025
PINEWOOD	20 June 2025
POLSTEAD	11 July 2025
PRESTON ST MARY	27 June 2025
RAYDON	13 June 2025
SEMER	27 June 2025
SHELLEY	13 June 2025
SHIMPLING	11 July 2025
SHOTLEY	06 June 2025
SOMERTON	11 July 2025
SPROUGHTON	20 June 2025
STANSTEAD	11 July 2025
STOKE BY NAYLAND	11 July 2025
STRATFORD ST MARY	13 June 2025
STUTTON	06 June 2025
SUDBURY	04 July 2025
TATTINGSTONE	06 June 2025
THORPE MORIEUX	27 June 2025
WASHBROOK	27 June 2025
WATTISHAM	27 June 2025
WENHAM MAGNA	13 June 2025
WHATFIELD	27 June 2025
WHERSTEAD	06 June 2025
WOOLVERSTONE	06 June 2025

Note: Parishes Completed shown in Green

Note: Target Dates shown in White

Note: Target Dates shown in yellow are Ongoing

GRASS CUTTING PROGRAMME 2025
MID SUFFOLK C&U CUT TARGET DATES

Parish	Week Ending
AKENHAM	18 July 2025
ASHBOCKING	11 July 2025
ASHFIELD CUM THORPE	27 June 2025
ASPALL	27 June 2025
ATHELINGTON	13 June 2025
BACTON	27 June 2025
BADLEY	11 July 2025
BADWELL ASH	20 June 2025
BARHAM	18 July 2025
BARKING	18 July 2025
BATTISFORD	18 July 2025
BAYLHAM	18 July 2025
BEDFIELD	20 June 2025
BEDINGFIELD	20 June 2025
BEYTON	11 July 2025
BOTESDALE	20 June 2025
BRAISEWORTH	13 June 2025
BRAMFORD	18 July 2025
BROME	06 June 2025
BRUNDISH	06 June 2025
BURGATE	13 June 2025
BUXHALL	11 July 2025
BUXHALL	11 July 2025
CLAYDON	18 July 2025
CODDENHAM	11 July 2025
COMBS	11 July 2025
COTTON	27 June 2025
CREETING ST MARY	11 July 2025
CREETING ST PETER	11 July 2025
CROWFIELD	11 July 2025
DAGWORTH	04 July 2025
DARMSDEN	18 July 2025
DEBENHAM	27 June 2025
DENHAM	06 June 2025
DRINKSTONE	04 July 2025
EARL STONHAM	04 July 2025
ELMSWELL	27 June 2025
EYE	06 June 2025
FELSHAM	11 July 2025
FINNINGHAM	20 June 2025
FLOWTON	18 July 2025
FRAMSDEN	04 July 2025

Parish	Week Ending
FRESSINGFIELD	06 June 2025
GEDDING	11 July 2025
GIPPING	04 July 2025
GISLINGHAM	20 June 2025
GOSBECK	11 July 2025
GREAT ASHFIELD	20 June 2025
GREAT BLAKENHAM	18 July 2025
GREAT BRICETT	18 July 2025
GREAT FINBOROUGH	11 July 2025
HARLESTON	04 July 2025
HAUGHLEY	04 July 2025
HELMINGHAM	04 July 2025
HEMINGSTONE	11 July 2025
HENLEY	18 July 2025
HESSETT	11 July 2025
HINDERCLAY	20 June 2025
HORHAM	06 June 2025
HOXNE	06 June 2025
HUNSTON	20 June 2025
KENTON	27 June 2025
LANGHAM	20 June 2025
LAXFIELD	06 June 2025
LITTLE BLAKENHAM	18 July 2025
LITTLE FINBOROUGH	11 July 2025
LITTLE STONHAM	04 July 2025
MELLIS	13 June 2025
MENDHAM	06 June 2025
MENDLESHAM	27 June 2025
METFIELD	06 June 2025
MICKFIELD	04 July 2025
MONK SOHAM	27 June 2025
NEEDHAM MARKET	18 July 2025
NETTLESTEAD	18 July 2025
NORTON	20 June 2025
OAKLEY	06 June 2025
OCCOLD	13 June 2025
OFFTON	18 July 2025
OLD NEWTON	04 July 2025
ONEHOUSE	04 July 2025
PALGRAVE	13 June 2025
PETTAUGH	04 July 2025
RATTLEDEN	11 July 2025

Parish	Week Ending
REDGRAVE	20 June 2025
REDLINGFIELD	13 June 2025
RICKINGHALL	20 June 2025
RINGSHALL	18 July 2025
RISHANGLES	13 June 2025
SHELLAND	04 July 2025
SOMERSHAM	18 July 2025
SOUTHOLT	13 June 2025
STOKE ASH	13 June 2025
STONHAM ASPAL	04 July 2025
STONHAM PARVA	04 July 2025
STOWLANGTOFT	20 June 2025
STOWMARKET	04 July 2025
STOWUPLAND	04 July 2025
STRADBROKE	06 June 2025
STUSTON	06 June 2025
SYLEHAM	06 June 2025
TANNINGTON	13 June 2025
THORNDON	27 June 2025
THORNHAM MAGNA	13 June 2025
THORNHAM PARVA	13 June 2025
THRANDESTON	13 June 2025
THURSTON	27 June 2025
THWAITE	27 June 2025
TOSTOCK	27 June 2025
WALSHAM LE WILLOWS	20 June 2025
WATTISFIELD	20 June 2025
WESTHORPE	20 June 2025
WETHERDEN	27 June 2025
WETHERINGSETT CUM BROCKFORD	27 June 2025
WEYBREAD	06 June 2025
WICKHAM SKEITH	27 June 2025
WILBY	06 June 2025
WILLISHAM	18 July 2025
WINGFIELD	06 June 2025
WINSTON	27 June 2025
WOOLPIT	04 July 2025
WORLINGWORTH	13 June 2025
WORTHAM	13 June 2025
WYVERSTONE	20 June 2025
YAXLEY	13 June 2025

Note: Parishes Completed shown in Green

Note: Target Dates shown in White

Note: Target Dates shown in yellow are Ongoing

GRASS CUTTING PROGRAMME 2025
WEST SUFFOLK C&U CUT TARGET DATES

Parish	Week Ending
AMPTON	13 June 2025
BARDWELL	13 June 2025
BARNHAM	06 June 2025
BARNARDISTON	11 July 2025
BARNINGHAM	06 June 2025
BARROW	27 June 2025
BARTON MILLS	13 June 2025
BECK ROW	06 June 2025
BRADFIELD COMBUST	20 June 2025
BRADFIELD ST CLARE	20 June 2025
BRADFIELD ST GEORGE	20 June 2025
BRANDON	06 June 2025
BROCKLEY	11 July 2025
BURY ST EDMUNDS	20 June 2025
CAVENDISH	18 July 2025
CAVENHAM	20 June 2025
CHEDBURGH	04 July 2025
CHEVINGTON	04 July 2025
CLARE	18 July 2025
CONEY WESTON	06 June 2025
COWLINGE	04 July 2025
CULFORD	27 June 2025
DALHAM	20 June 2025
DENHAM	27 June 2025
DENSTON	11 July 2025
DEPDEN	11 July 2025
ELVEDEN	06 June 2025
ERISWELL	06 June 2025
EUSTON	06 June 2025
EXNING	20 June 2025
FAKENHAM MAGNA	06 June 2025
FLEMPTON	27 June 2025
FORNHAM ALL SAINTS	27 June 2025
FORNHAM ST GENEVIEVE	27 June 2025
FORNHAM ST MARTIN	27 June 2025
FRECKENHAM	13 June 2025

Parish	Week Ending
GAZELEY	20 June 2025
GREAT BARTON	13 June 2025
GREAT BRADLEY	11 July 2025
GREAT LIVERMERE	13 June 2025
GREAT SAXHAM	27 June 2025
GREAT THURLOW	11 July 2025
GREAT WHELNETHAM	20 June 2025
GREAT WRATTING	18 July 2025
HARGRAVE	04 July 2025
HAVERHILL	18 July 2025
HAWKEDON	11 July 2025
HAWSTEAD	04 July 2025
HENGRAVE	27 June 2025
HEPWORTH	13 June 2025
HERRINGSWELL	13 June 2025
HIGHAM	20 June 2025
HONINGTON	06 June 2025
HOPTON	06 June 2025
HORRINGER CUM ICKWORTH	04 July 2025
HUNDON	18 July 2025
ICKLINGHAM	20 June 2025
INGHAM	13 June 2025
IXWORTH	13 June 2025
IXWORTH THORPE	06 June 2025
KEDINGTON	18 July 2025
KENTFORD	13 June 2025
KNETTISHALL	06 June 2025
LACKFORD	27 June 2025
LAKENHEATH	06 June 2025
LIDGATE	04 July 2025
LITTLE BRADLEY	18 July 2025
LITTLE LIVERMERE	13 June 2025
LITTLE SAXHAM	04 July 2025
LITTLE SAXHAM	04 July 2025
LITTLE THURLOW	11 July 2025
LITTLE WHELNETHAM	20 June 2025

Parish	Week Ending
LITTLE WRATTING	18 July 2025
MARKET WESTON	06 June 2025
MILDENHALL	13 June 2025
MOULTON	20 June 2025
NEWMARKET	20 June 2025
NOWTON	04 July 2025
OUSDEN	04 July 2025
PAKENHAM	20 June 2025
POSLINGFORD	18 July 2025
RED LODGE	13 June 2025
REDE	11 July 2025
RISBY	27 June 2025
ROUGHAM	20 June 2025
RUSHBROOKE	20 June 2025
SANTON DOWNHAM	06 June 2025
SAPISTON	06 June 2025
STANNINGFIELD	20 June 2025
STANSFIELD	11 July 2025
STANTON	13 June 2025
STOKE BY CLARE	18 July 2025
STRADISHALL	11 July 2025
THELNETHAM	06 June 2025
TIMWORTH	13 June 2025
TROSTON	13 June 2025
WANGFORD	06 June 2025
TUDDENHAM	13 June 2025
WEST ROW	06 June 2025
WEST STOW	27 June 2025
WESTLEY	04 July 2025
WHEPSTEAD	04 July 2025
WICKHAMBROOK	11 July 2025
WILLISHAM	18 July 2025
WITHERSFIELD	18 July 2025
WIXOE	18 July 2025
WORDWELL	20 June 2025
WORLINGTON	13 June 2025

Note: Parishes Completed shown in Green

Note: Target Dates shown in White

Note: Target Dates shown in yellow are Ongoing