

Suffolk Highways Surface Dressing Week Commencing Monday 12 May

Road	Parish
Wade's Lane Burstall Road Mill Lane Day's Road Shelley Road Road from A1071 to 8417 Back Lane Castling's Heath Gosling's Green Assington Road Prospect Hill Road from C710 to C712	Shotley Burstall Chattisham Capel St Mary Layham Hadleigh Monks Eleigh Groton Groton Bures St Mary Great Cornard Acton

Please note that all work dates are provisional and may be subject to change due to weather or other factors.

The dates included in this programme are for surface dressing only. Once surface dressing is completed, we will install road markings on the newly surfaced road.

- **Surface Dressing:** We aim to complete all surface dressing works by Friday 20 June 2025.
- **Road Markings:** We will begin installation of these from two weeks after the surface dressing is completed and are scheduled to finish these by Friday 1 August 2025.

Suffolk Highways Surface Dressing Week Commencing Monday 19 May

Road	Parish
Lavenham Road Saxes Lane Old Rectory Lane Ashen Lane Church End Whepstead Road Front Street Burton End New England Lane Mildenhall Road	Thorpe Morieux Stanningfield Shimpling Stoke By Clare Depden Hawstead Ousden Haverhill Cowlinge West Row

Please note that all work dates are provisional and may be subject to change due to weather or other factors.

The dates included in this programme are for surface dressing only. Once surface dressing is completed, we will install road markings on the newly surfaced road.

- **Surface Dressing:** We aim to complete all surface dressing works by Friday 20 June 2025.
- **Road Markings:** We will begin installation of these from two weeks after the surface dressing is completed and are scheduled to finish these by Friday 1 August 2025.

Suffolk Highways Surface Dressing Week Commencing Monday 26 May*

Road	Parish
Kiln Lane Lower Green / Forest Heath The Green Church Road Moorbridge Lane Purple Hill Road from U5219 to U5235 Rectory Road Church Lane The Street Wingfield Road Back Lane	Stowlangtoft Higham Rougham Tostock Harleston Buxhall Mendlesham Wyverstone Wickham Skeith Thornham Magna Weybread Homersfield

Please note that all work dates are provisional and may be subject to change due to weather or other factors.

The dates included in this programme are for surface dressing only. Once surface dressing is completed, we will install road markings on the newly surfaced road.

- **Surface Dressing:** We aim to complete all surface dressing works by Friday 20 June 2025.
- **Road Markings:** We will begin installation of these from two weeks after the surface dressing is completed and are scheduled to finish these by Friday 1 August 2025.

** = as Monday 26 May is a bank holiday, all works this week will commence on or after Tuesday 27 May.*

Suffolk Highways Surface Dressing Week Commencing Monday 2 June

Road	Parish
Cake Street Church Road Bartholomew's Lane Green Lane Farnham Road Church Road Bridge Road Lower Street Mendlesham Green Old A45	Laxfield Cratfield Wenhaston With Mells Hamlet Reydon Blaxhall Blaxhall Bromeswell Ufford Mendlesham Woolpit

Please note that all work dates are provisional and may be subject to change due to weather or other factors.

The dates included in this programme are for surface dressing only. Once surface dressing is completed, we will install road markings on the newly surfaced road.

- **Surface Dressing:** We aim to complete all surface dressing works by Friday 20 June 2025.
- **Road Markings:** We will begin installation of these from two weeks after the surface dressing is completed and are scheduled to finish these by Friday 1 August 2025.

Suffolk Highways Surface Dressing Week Commencing Monday 9 June

Road	Parish
Fishponds Way Langton Green Walberswick Road Dunwich Road Ashe Road Road from A134 to A1214 Borley Road Station Road Road from B1106 roundabout	Haughley Eye Blythburgh Blythburgh Hacheston Sproughton Long Melford Lakenheath Fornham All Saints

Please note that all work dates are provisional and may be subject to change due to weather or other factors.

The dates included in this programme are for surface dressing only. Once surface dressing is completed, we will install road markings on the newly surfaced road.

- **Surface Dressing:** We aim to complete all surface dressing works by Friday 20 June 2025.
- **Road Markings:** We will begin installation of these from two weeks after the surface dressing is completed and are scheduled to finish these by Friday 1 August 2025.

Suffolk Highways Surface Dressing Week Commencing Monday 16 June

Road	Parish
The Battlies Church Lane Belstead Road / Stoke Park Drive	Rushbrooke With Rougham Westerfield Ipswich

Please note that all work dates are provisional and may be subject to change due to weather or other factors.

The dates included in this programme are for surface dressing only. Once surface dressing is completed, we will install road markings on the newly surfaced road.

- **Surface Dressing:** We aim to complete all surface dressing works by Friday 20 June 2025.
- **Road Markings:** We will begin installation of these from two weeks after the surface dressing is completed and are scheduled to finish these by Friday 1 August 2025.