

Suffolk Highways Surface Dressing Week Commencing Monday 21 July

Road	Parish
Ipswich Road Loraine Way (Phase 1)	Tattingstone, Bentley and Brantham Bramford

Please note that all work dates are provisional and may be subject to change due to weather or other factors.

The dates included in this programme are for surface dressing only. Once surface dressing is completed, we will install road markings on the newly surfaced road.

- **Surface Dressing:** We aim to complete all surface dressing works by Friday 5 September.
- **Road Markings:** We will begin installation of these from two weeks after the surface dressing is completed and are scheduled to finish these by Friday 3 October.

Suffolk Highways Surface Dressing Week Commencing Monday 28 July

Road	Parish
Lorraine Way (Phase 2) A1071 Grey's Lane Brandon Road Mildenhall Road Farthing Drove A140 The Avenue	Bramford Hadleigh Barnardiston Eriswell Mildenhall Beck Row Stoke Ash Great Barton

Please note that all work dates are provisional and may be subject to change due to weather or other factors.

The dates included in this programme are for surface dressing only. Once surface dressing is completed, we will install road markings on the newly surfaced road.

- **Surface Dressing:** We aim to complete all surface dressing works by Friday 5 September.
- **Road Markings:** We will begin installation of these from two weeks after the surface dressing is completed and are scheduled to finish these by Friday 3 October.

Suffolk Highways Surface Dressing Week Commencing Monday 4 August

Road	Parish
East Barton Road Thurston Road Bardwell Road Road from B1115 to A1141 Kiln Lane Stone Street	Great Barton Pakenham Ixworth Monks Eleigh Stowlangtoft Hadleigh

Please note that all work dates are provisional and may be subject to change due to weather or other factors.

The dates included in this programme are for surface dressing only. Once surface dressing is completed, we will install road markings on the newly surfaced road.

- **Surface Dressing:** We aim to complete all surface dressing works by Friday 5 September.
- **Road Markings:** We will begin installation of these from two weeks after the surface dressing is completed and are scheduled to finish these by Friday 3 October.

Suffolk Highways Surface Dressing Week Commencing Monday 11 August

Road	Parish
The Folly Coddensham Road Needham Road Cranley Road Bridge Street Road Ten Tree Road A140 Barrow Road	Haughley Needham Market Stowmarket Eye Long Melford Great Waldingfield Stoke Ash & Stuston Great Saxham

Please note that all work dates are provisional and may be subject to change due to weather or other factors.

The dates included in this programme are for surface dressing only. Once surface dressing is completed, we will install road markings on the newly surfaced road.

- **Surface Dressing:** We aim to complete all surface dressing works by Friday 5 September.
- **Road Markings:** We will begin installation of these from two weeks after the surface dressing is completed and are scheduled to finish these by Friday 3 October.

Suffolk Highways Surface Dressing Week Commencing Monday 18 August

Road	Parish
Beccles Road Tom Crisp Way Bloodmoor Road Saxtead Road	Lowestoft Lowestoft Lowestoft Framlingham

Please note that all work dates are provisional and may be subject to change due to weather or other factors.

The dates included in this programme are for surface dressing only. Once surface dressing is completed, we will install road markings on the newly surfaced road.

- **Surface Dressing:** We aim to complete all surface dressing works by Friday 5 September.
- **Road Markings:** We will begin installation of these from two weeks after the surface dressing is completed and are scheduled to finish these by Friday 3 October.

Suffolk Highways Surface Dressing Week Commencing Monday 25 August*

Road	Parish
Farnham Road	Blaxhall
Church Road	Blaxhall
Bury Road	Stanton
Butcher's Lane	Boxford
Wash Lane	Boxford
Butt Road	Stoke By Nayland
Gravel Hill	Stoke By Nayland
Old Bury Road	Woolpit
Haughley New Street	Wetherden

Please note that all work dates are provisional and may be subject to change due to weather or other factors.

The dates included in this programme are for surface dressing only. Once surface dressing is completed, we will install road markings on the newly surfaced road.

- **Surface Dressing:** We aim to complete all surface dressing works by Friday 5 September.
- **Road Markings:** We will begin installation of these from two weeks after the surface dressing is completed and are scheduled to finish these by Friday 3 October.

** = as Monday 25 August is a bank holiday, all works during this week will commence on or after Tuesday 26 August.*