

**SCHOOL ORGANISATION REVIEW**  
**POSSIBLE TIMELINE IF DECISION IS TAKEN TO MOVE TO ALL 2-TIER**

2006 / 07	Autumn Term	Consideration of outcomes from consultation, also research evidence
	Spring Term	Report to Cabinet; mobilise project team
	Summer Term	Draft outline proposals for areas in Phase 1  Test outline proposals in discussion with Heads and Governors
2007 / 08	Autumn Term	Refine proposals and draft consultation document Consultation with schools, parents and others on proposals.  Analyse responses and draft Cabinet report
	Spring Term	Report to Cabinet Publish statutory consultations
	Summer Term	Consider formal objections  Referral to adjudicator  Decision of adjudicator
2008 / 09	Autumn Term	Schools, parents and others informed of decision <b>No change to admission arrangements</b>
	Spring Term	Prepare change strategy
	Summer Term	Consult with schools (staff, governors, parents) on strategy Refine, plan and implement strategy, including: <ul style="list-style-type: none"> <li>• Disposal of sites</li> <li>• Capital planning</li> <li>• Planning for closure of schools.</li> </ul>
2009 / 10	Autumn Term	Year 5 remain in Primary school. Possible need for temporary accommodation  Middle schools now contain years 6,7, and 8  No change to Upper schools.
	Spring Term	Continue to implement strategy.
	Summer Term	
2010 / 11	Autumn Term	Year 6 remain in Primary school. Possible need for further temporary accommodation. <b>Primary School reorganisation completed, subject to capital works</b>  Possible closure of some Middle schools. Federation of other middle schools to form lower schools (Years 7 and 8) for Upper Schools.
	Spring Term	Continue to implement strategy.
	Summer Term	
2011 / 12	Autumn Term	Upper Schools become 11-18, with split sites.
	Spring Term	Continue to implement strategy.
	Summer Term	
2012 / 13	Autumn Term	Building work at Upper Schools completed to create new 11-18 schools. <b>Upper school reorganisation completed subject to capital works.</b>
	Spring Term	
	Summer Term	