
Road Parish

Monks Eleigh Road
The Street

Hagmore Green
Harrow Street

Scotland Street
Snow Hill

Acacia Road
Woodlands Road

Raydon Road
Duke Street

Flowton Road
Dobbs Lane

East Lane

Brent Eleigh
Little Waldingfield

Boxford
Lavenham

Stoke by Nayland
Stoke by Nayland
Wenham Magna

Raydon
Wenham Magna

Hadleigh
Somersham

Kesgrave
Bawdsey

Suffolk Highways Surface Dressing
Week Commencing Monday 6 July

Please note that all work dates are provisional and may be subject to change due to
weather or other factors.
 
The dates included in this programme are for surface dressing only. Once surface
dressing is completed, we will install road markings on the newly surfaced road.

Sweeps following works: To ensure a uniform coating of the surface, more chippings
are deliberately applied to the surface than are actually required to complete the
dressing process. The road is swept at regular intervals to remove any excess
chippings, including a first sweep 24 hours after completion of the works, a second
sweep 7 days after the work and a third sweep within 14 days of the works if
required.

Road markings: We will begin installation of these in the weeks following surface
dressing, although this will be dependent on weather and road space approval.  



Road Parish

Woodlands Road
Raydon Road
Dobbs Lane

East Lane
B1084

Orford Road
Grundisburgh Road

Raydon
Wenham Magna

Kesgrave
Bawdsey

Chilesford
Bromeswell

Tuddenham St Martin

Suffolk Highways Surface Dressing
Week Commencing Monday 13 July

Please note that all work dates are provisional and may be subject to change due to
weather or other factors.
 
The dates included in this programme are for surface dressing only. Once surface
dressing is completed, we will install road markings on the newly surfaced road.

Sweeps following works: To ensure a uniform coating of the surface, more
chippings are deliberately applied to the surface than are actually required to
complete the dressing process. The road is swept at regular intervals to remove
any excess chippings, including a first sweep 24 hours after completion of the
works, a second sweep 7 days after the work and a third sweep within 14 days of
the works if required.

Road markings: We will begin installation of these in the weeks following surface
dressing, although this will be dependent on weather and road space approval.  



Road Parish

Orford Road
Grundisburgh Road

The Green
Stowmarket Road

Luffs Lane
C566 from U5249 to U5218
Road from C565 to U5241

Scuffins Lane
Junction of U5229 to Boundary Farm

The Broadway
Wickham Lane

Low Road
Wilby Road

Doctors Lane
Green Street

Bromeswell
Tuddenham St Martin

Coddenham
Stonham Aspal

Mickfield
Mendlesham

Cotton
Cotton

Mendlesham
Wickham Skeith

Cotton
Mid Suffolk
Stradbroke
Stradbroke

Hoxne

Suffolk Highways Surface Dressing
Week Commencing Monday 20 July

Please note that all work dates are provisional and may be subject to change due to
weather or other factors.
 
The dates included in this programme are for surface dressing only. Once surface
dressing is completed, we will install road markings on the newly surfaced road.

Sweeps following works: To ensure a uniform coating of the surface, more
chippings are deliberately applied to the surface than are actually required to
complete the dressing process. The road is swept at regular intervals to remove
any excess chippings.

Road markings: We will begin installation of these in the weeks following surface
dressing, although this will be dependent on weather and road space approval.

Lockchip: We will also be trialling Lockchip, a surface dressing emulsion used to
lock (seal) down the new surface, on the following sites this week: Middleton
Road in Sudbury, Duke Street in Hadleigh, Dobbs Lane in Kesgrave.



Road Parish

Wickham Lane
Low Road

Doctors Lane
Green Street

Cratfield Road
Smithy Lane

Daisy Hill
Gules Green Lane

Wood Lane
Fressingfield Road

Hunters Lane
London Road

Hill Road

Cotton
Mid Suffolk
Stradbroke

Hoxne
Fressingfield
Fressingfield
Fressingfield
Fressingfield
Fressingfield

Metfield
Mendham

Weston
Waveney

Suffolk Highways Surface Dressing
Week Commencing Monday 27 July

Please note that all work dates are provisional and may be subject to change due to
weather or other factors.
 
The dates included in this programme are for surface dressing only. Once surface
dressing is completed, we will install road markings on the newly surfaced road.

Sweeps following works: To ensure a uniform coating of the surface, more
chippings are deliberately applied to the surface than are actually required to
complete the dressing process. The road is swept at regular intervals to remove
any excess chippings, including a first sweep 24 hours after completion of the
works, a second sweep 7 days after the work and a third sweep within 14 days of
the works if required.

Road markings: We will begin installation of these in the weeks following surface
dressing, although this will be dependent on weather and road space approval. 
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